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1.0 General Information 
 
 

1.0 GENERAL INFORMATION 

1.1 Purpose 
 
The Validation, Verification, and Testing Plan document provides guidance for management and 
technical efforts throughout the system and integration testing period.  The plan establishes a 
comprehensive plan to communicate the nature and extent of the FASS-PH Release 8.1.0.0 system and 
integration tests.   
 
This plan is used to coordinate the orderly scheduling of events by providing equipment specifications 
and organizational requirements, the test methodology to be employed, and a list of the test materials to 
be delivered.  Finally, it provides a written record of the required inputs, execution instructions, and 
expected results of the system test and integration tests. 

1.2 Scope 
 
FASS-PH Release 8.1.0.0 will expand FASS-PH capabilities as of Release 8.0.0.0 and is scheduled to be 
implemented on August 26, 2005.  The following table describes the functionality to be implemented as 
part of FASS-PH Release 8.1.0.0.   
 
Below is a list of the FASS-PH Release 8.1.0.0 requirements: 
 

New and Enhanced Capabilities (High Level) 
Release 8.1.0.0 

2 Allow for Opinion on the Fund identified on the Data Financial Form Financial Statement 
Line Item G3000-010. 

3 Allow analysts to review prior year’s submission comments while still reviewing the 
current year’s submission 

4 Allow additional valid value for DCF Line Item # 4200-050 
5 Modify the FASS Analyst column of the External (only) Inbox to display the name of the 

analyst. 
6.2 Add a pop-up informational message box for user when Line Item 1102 is selected 
6.4 Repair the Financial Data Schedule report page to print correctly from MS Internet 

Explorer 
7.1 Modify program for all FASS-PH assessment file attachments to be stored in the database 
7.2 Change applications to only use https on port 443 (default) 
7.7 Remove the Guest User checkbox 
7.9 Remove identity type from participant 

7.10 Interface change to create temporary tables to store data coming from LOCCS/HUDCAPS 
 8 Modify text for Notes & Findings, Financial Statement instructions 
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1.0 General Information 
 
 
1.3 System Overview 
 
The FASS-PH is a subsystem of the Real Estate Assessment Center System (REACS).  FASS-
PH will help enable centralized financial analysis that can be used to identify where HUD should 
focus its limited resources to improve service delivery and manage its housing programs 
proactively.  To achieve this goal, the following objectives have been identified: 
 

• Gather standard financial data pertaining to each Public Housing Agency (PHA) and 
Section 8 Entity by combining standard fiscal audit information with reporting and 
compliance factors as defined by the Single Audit Act; 

• Assess the financial condition of all PHAs and Section 8 Entities using a comprehensive 
protocol; 

• Assess financial risk using standard financial data; 
• Determine an objective, numerical score for each PHA and Section 8 Entity using 

standard protocols for financial performance review; 
• Enable HUD staff to focus on the most troubled PHAs and Section 8 Entities based on 

the risk associated with the score; 
• Eliminate or address existing material weaknesses identified through IG Audits.  This 

includes mitigating potential risks; 
• Support HUD's mission; 
• Implement OMB Circular A-123 compliant policies and procedures; 
• Support HUD's eGov Strategic Plan; 
• Automate paper based forms to support the Government Paperwork Elimination Act 

(GPEA); 
• Provide payback as early in the system lifecycle as possible; 
• Provide significant benefits to HUD; 
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• All new functionality meets the Rehabilitation Act Section 508 requirements.  
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1.0 General Information 
 
 
 
The following table identifies the general environment for the development of FASS-PH: 
 
System Environment Table 
Environment  System / Organization 
System Real Estate Assessment Center System (REACS) 
Subsystem Financial Assessment Subsystem - Public Housing (FASS-PH)  
Responsible Party Description 
Sponsor Public and Indian Housing – Real Estate Assessment Center (PIH-

REAC) 
Requirements Avineon Inc. 
Design Avineon Inc. 
Development Avineon Inc. 
System and Integration 
Testing 

Avineon Inc., DCG 

User Acceptance 
Testing 

To be determined by PIH-REAC Management 

Deployment Avineon Inc., DCG 
Maintenance Avineon Inc., DCG 
System Environment, Code, and Category: and Operational Status Description 
PCAS 307820 
System Code P093 
System Category Non-Major 
Operational Status Operational 
System Environment Web Based 
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1.0 General Information 
 
 
 
The following table identifies and briefly describes the different users of FASS-PH. 
 
User Environment 
Public Housing Agency 
(PHA) 

PHAs and Section 8 Entities use FASS-PH to annually submit 
unaudited and audited financial data to the REAC for analysis.  A 
PHA may also use the system to request submission extensions and to 
review the status of its financial submission(s).  

Agents A PHA may delegate the task of submitting financial information to 
its agent(s).  Regardless of who submits its financial information, the 
PHA is ultimately responsible for the timeliness and accuracy of the 
submission. 

Independent Public 
Accountant (IPA) 

An IPA is responsible for reviewing and verifying audited submission 
data prior to a PHA’s submission to the REAC.  Again, the PHA is 
ultimately responsible for the timeliness and accuracy of the 
submission. 

REAC PHA Financial 
Assessment Team 

The REAC PHA Financial Assessment Team will use FASS-PH to 
perform its critical business processes, including the assessment of the 
financial condition of PHAs. 

Other HUD Users All other HUD users will have read-only access to FASS-PH in order 
to review PHA financial data. This includes field office and other 
HUD headquarters users. 

 

1.4 Project References 
 
The following documents are available to provide a comprehensive understanding of the PHA financial 
assessment process.  Most documents are available via the REAC Document Library.  Additionally, 
several of the documents listed below are available through the PHA Financial Assessment Internet site at 
http://www.hud.gov/offices/reac/products/prodpha.cfm. 
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References 
FASS-PH 7.4.0.0 
“FASS-PH Release 7.4.0.0 SDM Integration Test Results and Evaluation Report,” 10/31/2003. 
“FASS-PH Release 7.4.0.0 SDM System Test Results and Evaluation Report,” 10/10/2003 
“FASS-PH Release 7.4.0.0 SDM Validation, Verification and Testing Plan,” 09/04/2003. 
“FASS-PH Release 7.4 0.0 SDM Program Specifications,” 08/21/2003. 
“FASS-PH Release 7.4.0.0 SDM System/ Subsystem Specifications,” 08/21/2003. 
“FASS-PH Release 7.4.0.0 SDM Functional Requirements Document,” 08/05/2003. 
“FASS-PH Release 7.4.0.0 SDM Data Requirements Document,” 08/05/2003. 
FASS-PH 7.3.0.0 
“FASS-PH Release 7.3.0.0 SDM Integration Test Results and Evaluation Report,” 08/05/2003. 
“FASS-PH Release 7.3.0.0 SDM System Test Results and Evaluation Report,” 07/11/2003. 
“FASS-PH Release 7.3.0.0 SDM Unit Test Plan,” 05/27/2003. 
“FASS-PH Release 7.3.0.0 SDM Validation, Verification and Testing Plan,” 5/12/2003. 
“FASS-PH Release 7.3.0.0 SDM Training Plan,” 04/17/2003. 
“FASS-PH Release 7.3 0.0 SDM Program Specifications,” 05/07/2003. 
“FASS-PH Release 7.3.0.0 SDM Database Specifications,” 05/07/2003. 
“FASS-PH Release 7.3.0.0 SDM System/ Subsystem Specifications,” 05/07/2003. 
“FASS-PH Release 7.3.0.0 SDM Functional Requirements Document,” 04/02/2003. 
“FASS-PH Release 7.3.0.0 SDM Data Requirements Document,” 04/02/2003. 
“FASS-PH Release 7.3.0.0 SDM System Security and Privacy Plan,” 04/02/2003. 
“FASS-PH Release 7.3.0.0 SDM System Support and Acquisition Document,” 04/02/2003. 
“FASS-PH Release 7.3.0.0 SDM Initiate Phase – Feasibility Study,” 03/25/2003. 
“FASS-PH Release 7.3.0.0 SDM Initiate Phase – Cost/Benefit Analysis,” 03/25/2003. 
“FASS-PH Release 7.3.0.0 SDM Initiate Phase – Needs Statement,” 03/25/2003. 
“FASS-PH Release 7.3.0.0 SDM Initiate Phase – Risk Analysis,” 03/25/2003. 
“FASS-PH Release 7.3.0.0 SDM Initiate Phase – Project Plan,” 03/25/2003. 
“FASS-PH Release 7.3.0.0 Work Plan,” 03/20/2003. 
“FASS-PH Quality Control Plan,” 11/04/2002. 
Refer to “FASS-PH Release 7.3.0.0 SDM Functional Requirements Document,” 04/02/2003 for list of 
References prior to FASS-PH Release 7.3.0.0. 
 

1.5 Terms and Abbreviations 
 
The following table defines terms and acronyms used through throughout this document. 
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Term Definition 
CFDA Catalog of Federal Domestic Assistance 
DCG Development Coordination Group 
DCF Data Collection Form 
EIN Employer Identification Number 
FASS-PH Financial Assessment Subsystem – Public Housing 
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Term Definition 
FDS Financial Data Schedule 
FRD Functional Requirements Document 
FYE Fiscal Year End 
GAAP Generally Accepted Accounting Principles 
GAGAS Generally Accepted Government Auditing Standards 
GASB Governmental Accounting Standards Board 
HTML Hypertext Markup Language 
HUDCAPS HUD Central Accounting Processing System 
HUD OIG HUD Office of Inspector General 
HUDWeb HUD’s Intranet Web Site 
IPA Independent Public Accountant 
IT Information Technology 
JAD Joint Application Development 
LOCCS Line of Credit Control System 
LPF Late Presumptive Failure 
NASS Integrated Assessment Subsystem 
OMB Office of Management and Budget 
PASS Physical Assessment Subsystem 
PH Public Housing 
PHA Public Housing Agency/Public Housing Authority 

PHAS Public Housing Assessment System 
PIH Public Indian Housing 
PVCS Product Version Control Software  
QASS Quality Assurance Subsystem 
RASS Resident Satisfaction Assessment Subsystem 
REAC Real Estate Assessment Center 
REACS Real Estate Assessment Center System 
RTM Requirements Traceability Matrix 
SAC PHAS invalidation action code 
SCR System Change Request  
TAC Technical Assistance Center (formerly the Customer Service Center) 
TBD To Be Defined 
UFI Unique Fee Accountant Identifier 
UII Unique IPA Identifier 
WASS Web Access Security System 
WDDX Web Dynamic Exchange 
XML  eXtensible Mark-up Language 
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1.6 Points of Contact 

1.6.1 Information 
 
The following table lists Points of Organizational Contact (POCs) that may be beneficial for future 
reference.  
 
Contact Name Organization Position Telephone Number 
Nick Miele PIH-REAC FASS-PH Acting Financial 

Director 
202-475-8788 

Steve Bolden PIH-REAC FASS-PH Assessment Manager 
for Systems Operations 

202-475-8706 

Freddie Harrison PIH-REAC FASS-PH IT Manager 202-475-8639 
Keith Bennett Avineon Avineon Project Manager 202-475-8903 
Joneff Chung Avineon FASS-PH Requirements  202-475-8889 
Sarafiel Berek Avineon FASS-PH Development Lead 202-475-8828 
Ashraf Hassan Avineon FASS-PH Maintenance Lead 202-475-8898 

1.6.2 Coordination 
 
FASS-PH will coordinate with the following organizations to successfully implement the FASS-PH 
Release 8.1.0.0 
 
Organization Support Function 
PIH-REAC Business Requirements Support, Project Management 
Avineon Requirements, Design, Development, Testing, Installation, Deployment, 

Maintenance, Technical Support /Operations, Project Management 
DCG Customer Support/Operations, Development Coordination, Integration Test 

Coordination, Deployment, and Maintenance 
HUD IT Implementation Coordination 
FASS-PH Lab Business Requirements Support, Version 4 Scoring Thresholds 
WASS Security 
NASS Integration 
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Listed below are the coordination dates that each Real Estate Assessment Center System (REACS) must 
achieve in order to adhere to the August 26, 2005 release date. 
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Code  
Locked Date 

Integration 
Test 

 Start Date 

Integration Test 
 End Date 

Final HARTS 
Request Submission 

Date 

Release  
Date 

08/01/2005 07/11/2005 08/08/2005 08/12/2005 08/26/2005 
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2.0 TEST EVALUATION 
 
The test evaluation section covers the performance criteria for the system and integration testing. 

2.1 Requirements Traceability Matrix 
 
The Requirements Traceability Matrix (RTM), found in Appendix A of this document, traces functional 
requirements to testing phases and business rules.  This matrix validates that the FASS-PH functionality 
is adequately tested. 
  
FASS-PH Release 8.1.0.0 Test Conditions and Expected Results, found in Appendix B, has been created 
based upon the Requirements Traceability Matrix.  This provides the detailed scope of the 8.1.0.0 release 
effort and the maintenance items.  

2.2 Test Evaluation Criteria 
 
Test evaluation criteria are the specific criteria that the system test must meet for processing data and 
producing reports.  Query execution time and page load time will be monitored to validate proper system 
performance.  FASS-PH is scheduled to participate in performance test in Pass 3 of Integration test. 
However, if the performance tool is not available during Integration test, FASS-PH will continue manual 
testing efforts for Pass 3 of Integration test.  Additionally, the testing team will execute test scripts with 
the debug application turned on to monitor load time in system test.  REAC does not have an automated 
testing tool capable of completing stress tests.  As a reminder, the tests that are executed on the system are 
only simulating the effects of one user on the system.   
 
Specific performance requirements are listed in the three tables below: Accuracy and Validity, Timing, 
and Capacity Limits.  The tables document each performance measure and the testing procedure.  As 
previously mentioned, Test Conditions have been created to test these performance criteria. 

2.2.1 Accuracy and Validity 
 
PREQ # PERFORMANCE MEASURE TESTING PROCEDURE 

1.0 Accuracy 
P1 FASS-PH must be maintained with automatic 

edits/validation of external data. 
 

Invalid data will attempt to be entered into 
FASS-PH to confirm that automatic 
edits/validation of external data are performed 
correctly. 
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2.2.2 Timing 
 
PREQ # PERFORMANCE MEASURE TESTING PROCEDURE 

2.0 Timing 
P2 FASS-PH will score submitted PHA 

submissions every evening. 
After the programs have run in the REAC 
Nightly Batch in test environments, the 
database will be queried to verify that the 
scoring procedures have executed properly 
throughout the testing phase.  

P3 FASS-PH will be available for PHA 
submission entry 24 hours per day, except for 
downtime during scheduled system 
maintenance and upgrades. 

Multiple submissions will be made throughout 
the duration of the testing phase. 

P4 FASS-PH will provide capability to generate 
multiple reports 24 hours per day except for 
downtime during scheduled system 
maintenance and upgrades. 

Multiple reports will be generated throughout 
the duration of the testing phase. 

2.2.3 Capacity Limits 
 
PREQ # PERFORMANCE MEASURE TESTING PROCEDURE 

3.0 Flexibility  
P5 Design system to allow for any number of 

submissions within a 24-hour period, except 
for downtime during scheduled system 
maintenance and upgrades. 

Submission load in the system will be included 
as part of the stress tests conducted at the Test 
Center. 

P6 Design system to store data properly within 
the target database. 

The database will be queried to verify that data 
has been properly stored within the targeted 
database. 

P7 The database must be able to store a 
minimum of 6,000 submissions annually. 

REAC does not have an automated test tool 
capable of completing stress tests.  As a result, 
the stress test will be conducted by the HUD 
Test Center. The test team will use a copy of 
production to replicate the current data size. 

P8 The system will have the capability to handle 
at least 600 concurrent transactions (100 
concurrent transactions * 6 servers). 

Concurrent transactions in the system will be 
included as part of the stress tests conducted at 
the Test Center. 

P9 The system will have the capability to handle 
at least 600 concurrent users. 

Concurrent users in the system will be 
included as part of the stress tests conducted at 
the Test Center. 

 
Test evaluation criteria will be met once all conditions outlined in the Test Conditions and Expected 
Results document (in Appendix B) have been successfully tested. 

2.3 User System Acceptance Criteria 
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Ultimately, PIH-REAC management will review the system test results and evaluation report to determine 
whether or not FASS-PH is ready to be implemented into the production environment. 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3.0 TESTING SCHEDULE 
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3.0 TESTING SCHEDULE 
 
The test schedule section will cover the overall test schedule, security, milestone information, equipment 
requirements, software requirements, personnel requirements, deliverables, testing tools, and supplies. 

3.1 Overall Test Schedule  
 
The work plan in the table below reflects the time duration of the system and integration test.  The system 
test will be performed on the www6 server.  A brief regression test will be part of the final pass for both 
system and integration test.  The regression test will consist of high-level horizontal tests to verify no 
requirements have been affected by new and/or modified functionality.  The work plan includes the 
following: 
 

• Documentation review;  
• Data preparation; 
• Test Execution; 
• Output review; 
• System Certification; 
• System release. 
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Task # Task Name Duration Start Finish Resource 
Responsible 

 System Integration and Testing  27 06/29/05 08/08/05 Avineon 
 FASS-PH Team

 • Write Validation, Verification 
and Test plan 

14 06/06/05 06/23/05 Avineon 
 FASS-PH Team

 o Deliver draft Validation, 
Verification and Test plan 

1 07/18/05 07/18/05 Avineon 
 FASS-PH Team

 o Deliver final Validation, 
Verification and Test plan 

1 08/01/05 08/01/05 Avineon 
 FASS-PH Team

 • Create Test Scripts and Prepare 
Test Data 

14 06/06/05 06/23/05 Avineon 
 FASS-PH Team

 • Perform System Test  7 06/23/05 07/01/05 Avineon 
 FASS-PH Team

 • Generate System Test Results 
Report 

7 06/23/05 07/01/05 Avineon 
 FASS-PH Team

 o Deliver Draft System Test 
Results Report 

1 07/01/05 07/01/05 Avineon 
 FASS-PH Team

 o Deliver Final System Test 
Results Report 

4 07/06/05 07/11/05 Avineon 
 FASS-PH Team

 • Perform Integration Test  20 07/13/05 08/08/05 Avineon 
 FASS-PH Team
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Task # Task Name Duration Start Finish Resource 
Responsible 

 • Generate Integration Test 
Results Report 

15 07/13/05 08/08/05 Avineon 
 FASS-PH Team

 o Deliver Draft Integration 
Test Results Report 

1 07/18/05 07/18/05 Avineon 
 FASS-PH Team

 o Deliver Final Integration 
Test Results Report 

1 08/01/05 08/01/05 Avineon 
 FASS-PH Team

3.2 Security 
 
DCG, in coordination with the FASS-PH system test and development teams, will create the FASS-PH 
system environment.  The FASS-PH team, DCG, WASS and all PHAS teams, will create the integration 
test environment.  The development team will have read-only access to the testing database.  
 
Testers will require both internal and external user IDs. This will allow the test team to verify the system 
security procedures and test connectivity. A full test of the web access security system (WASS) will not 
be conducted in the FASS-PH Release 8.1.0.0 system and integration tests because FASS-PH security has 
not changed for this release. 
 
In order to conduct system and integration tests, the FASS-PH testing team will require multiple user IDs 
for each user role (PHA Roles, Guest User, REAC Analyst, Assessment Manager, Financial Director, 
MRA Role, and IPA Reviewer).  FASS-PH will coordinate with DCG to create an adequate amount of 
user IDs to test the system.  The use of multiple IDs will help verify successful replication of the intended 
results.   
 
Additionally, FASS-PH requires that the test user IDs be setup in the pha_assignment table.  FASS-PH 
will work with DCG to maintain appropriate user security and setup.  The following tables list the 
required external and internal user IDs that FASS-PH needed for system and regression testing activities.   
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Internal User ID Role Code Role Description 
HFPHAM FID REAC Finance Director 
HFPHAC FID REAC Finance Director 
HFPHAU MRA FASS Project Director  
HFPHAB AM REAC Assessment Manager 
HFPHAD AM REAC Assessment Manager 
HFPHAF AM REAC Assessment Manager 
HFPHAI AM REAC Assessment Manager 
HFPHAJ AM REAC Assessment Manager 
HFPHAQ AM REAC Assessment Manager 
HFPHAA RFA REAC Financial Analyst 
HFPHAE RFA REAC Financial Analyst 
HFPHAG RFA REAC Financial Analyst 
HFPHAH RFA REAC Financial Analyst 
HFPHAK RFA REAC Financial Analyst 
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Internal User ID Role Code Role Description 
HFPHAL RFA REAC Financial Analyst 
HFPHAO RFA REAC Financial Analyst 
HFPHAP RFA REAC Financial Analyst 
HFPHAR RFA REAC Financial Analyst 
HFPHAS RFA REAC Financial Analyst 
HFPHAT RFA REAC Financial Analyst 

 
External User ID Role Code Role Description 

M00201 SMT PHA Submitter 
M00202 SMT PHA Submitter 
M00203 SMT PHA Submitter 
M00204 SMT PHA Submitter 
M00205 SMT PHA Submitter 
M00206 SMT PHA Submitter 
M00201 CPV CPA Verification 
M00202 CPV CPA Verification 
M00203 CPV CPA Verification 
M00204 CPV CPA Verification 
M00205 CPV CPA Verification 
M00206 CPV CPA Verification 

 

3.3 Testing Location  
 
This section provides a description of the testing location. 
 
Test to be Performed Test Location Participating Organizations 
System Test HUD REAC, Potomac Center 

Building 
550 12th St., SW 
Washington, DC 20024 

Avineon FASS-PH Team, 
DCG, and WASS. 

Integration Test HUD REAC, Potomac Center 
Building 
550 12th St.,  SW 
Washington, DC 20024 

Avineon FASS-PH Team, 
DCG, WASS and all PHAS 
teams 
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3.4 Milestone Chart 
 
The following table depicts the activities and events to be conducted for system and integration tests. 
 
Activities and Event Start Date End Date 
Validation, Verification, and Testing 
Plan 

06/23/05 08/08/05 

System Test 06/29/05 07/11/05 
Test Results and Evaluation Report for 
System Test 

07/11/05 07/11/05 

Integration Test 07/13/05 08/08/05 
Test Results and Evaluation Report for 
Integration Test 

08/08/05 08/08/05 

3.5 Equipment Requirements 
 
The testing resources will be using HUD provided hardware and software to complete the FASS-PH 
system and integration tests.   
 
Reference the following table for specific details on the system test and integration environment: 
 
System and Integration Test Environment (06/28/05 – 08/08/05): 
Hardware  www6 
OS Solaris 8 
Application server Allaire’s Coldfusion 5.0 
Webserver IPlanet Web server 7.0 
LDAP Netscape Directory Server 4.1.6SP1 
Machine Type  Sun Enterprise 450 
CPU 2X400MHz 
RAM 1GB RAM 
HDD 1x9GB, 2x18GB 

 

3.6 Software Requirements 
 
Other than the testing template, the PVCS Configuration Management tool, Workstation-FTP, 
WinRunner, the SQL Programmer tool, the PVCS Quality Control Request Tracking Database, and Test 
Director additional software is not required to support the System Test.  Please refer to Section 3.9, 
Testing Tools for more information on the software used as testing tools. 
 
DCG maintains the software for both system and integration environments. 
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3.7 Personnel Requirements 
 
The following table provides a listing of the personnel necessary to perform the tests. 
 

Name Role Location Time Required 
Cheryl Smith  Test Engineer HUD-Potomac Center, 

550 12th St., SW  
Washington, DC 20024 

06/29/05-08/08/05 

3.8 Deliverable Materials 
 
The following FASS-PH Release 8.1.0.0 test deliverables will be delivered to the client for approval: 

• HUD SDM Design Phase: Testing Plan (Unit and Integration Test). 
• HUD SDM Design Phase: Testing Plan (Validation, Verification and Testing). 
• HUD SDM Evaluate Phase: Test Results and Evaluation Report (System Test). 
• HUD SDM Evaluate Phase: Test Results and Evaluation Report (Integration Test). 

3.9 Testing Tools 
 
This section identifies the testing tools to be used in the preparation and execution of the system and 
regression tests. 
 

• Testing templates are used to create test conditions, test cycles, and test scripts. 
• PVCS Version Manager is a configuration management tool. The system components (i.e. source 

code, reference tables, security protocols, etc.) for Release 8.1.0.0 are stored in PVCS Version 
Manager. The system components required for system test will be migrated from the unit test 
environment through the integration environment. 

• SQL Programmer are used to query the database. Queries will be executed to confirm data 
changes and additions are being made to the proper tables.  

• PVCS Tracker Quality Control Request database is the problem report tracking tool. Any 
software deficiency found and verified will be entered into the PVCS Tracker Quality Control 
Request database, which will allow for full tracking from creation through resolution.  All DCG 
requests must go through the PVCS Tracker as well. 

• Test scripts and requirements will be entered into the Test Director database. 
• WinRunner will be used to automate and execute test scripts. 
• TURBO XML and a client-side application will be used to test the XML interface.   
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• MS Excel, MS Word, MS Access will be used to develop test conditions, test cycle schedule, test 
results, test scripts. 
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3.10 Site Supplied Materials 
 
HUD REAC supplies the test team with all the software, hardware and office supplies needed to complete 
testing.  See Section 3.5 for Equipment Requirements. 
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4.0 TESTING CHARACTERISTICS 
 
This section will cover the extent of testing to be conducted, test constraints, test progression, and test 
evaluation. 

4.1 Testing Conditions 
 
Because of database space restriction, system test will use a limited copy of REACS production data.  The 
integration test will use a full, recent copy of the REACS Production data.     

4.2 Extent of Testing 
 
The tests focus on the items changed in Release 8.1.0.0.  Additionally, the tests address the maintenance 
items to be implemented within the release.   
 
FASS-PH Release 8.1.0.0 system and integration tests will be considered successful when actual test 
results match the expected results as outlined in Appendix B.  Deviations between the actual results and 
expected results are documented in PVCS Tracker Quality Control Request database and Test Director.  
These deviations will be documented as a System Change Request (SCR) ticket, which will outline the 
steps taken to create the deviation and trace the deviation back to the test condition where it was 
originally created.  Refer to Section 5.1.5, Test Procedures, for more information on the procedures 
involved in documenting issues and problems in PVCS Tracker and Test Director.  If the problem cannot 
be resolved or recreated, the requirements team and project management will review the deviation.  The 
Project Manager will make the final decision on the resolution to the deviation.  
 
For each pass where actual results do not match expected results and a code fix is required, a spot check 
of the code fix will be performed to validate that the problem was resolved and that no other functionality 
was impacted as a result of the code fix.  Once the spot check is complete, a regression pass will be 
completed.  The regression pass will validate that no subsequent errors were made in the effort to fix the 
original discrepancy.  Testing will continue until no unresolved deviations or problems are found and a 
clean pass of testing is achieved.  
 
Additionally, the majority of requirements from previous FASS-PH releases will be regression tested. 
However, the tests will not consist of full vertical tests, but will consist of high-level horizontal tests to 
verify no requirements have been affected by new and/or modified functionality.  For more information 
on which requirements will be tested for this release, please refer to Appendix A.  

4.3 Data Recording 
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Beginning with Pass 2, the team will print screen shots of actual results to document test successes and 
failures.  Once a failed condition passes, the screen shot will be replaced by the successful screen shot.  
This will be made available to REAC upon request.  On the back end, the test team will use SQL 
Programmer to validate that data is being properly saved in the database.  
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4.4 Testing Constraints 
 
The scheduled timeframe for the system test of FASS-PH Release 8.1.0.0 begins on 06/29/05 and must 
meet the completion deadline of 08/08/05.  The scheduled timeframe for the Integration test of FASS-PH 
Release 8.1.0.0 begins on 07/13/05 and must meet the completion deadline of 08/08/05.  Any extensions 
may delay the overall release schedule.  It is expected that most issues will be uncovered in the first pass 
of the system test and that the later passes will encounter significantly fewer issues.  The testing window, 
nonetheless, does not allow much time for delays in execution.  Any delays in delivery of the software, 
creation of the test environment/region, fixes to identified software problems, or completion of the system 
test may impact the test and/or release schedules.   
 

 
 

4.5 Test Progression 
 
Test progression will verify that the cycles for each test are completely and successfully performed prior 
to beginning the next test.  This test progression improves the possibility that issues or problems are 
resolved early in the test schedule.  The system test will not be completed or signed off on until a clean 
pass of system test has been achieved.  Integration test will begin when system test has passed 
successfully.  Section 5.0 Test Description – System Test, explains the progression made from system test 
to integration test.   

4.6 Test Evaluation 
 
This section covers the test data criteria, deviation tolerance, number of test interruptions allowed and 
ways to reduce test data. 

4.6.1 Test Data Criteria 
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Refer to section 4.2 Extent of Testing for information pertaining to Test Data Criteria. 
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4.6.1.1 Tolerance 
 
Project management will determine on a case-by-case basis whether any unresolved errors are acceptable 
to be introduced into production. 

4.6.1.2 System Breaks 
 
The schedule does not accommodate unplanned system interruptions, halts, or other system breaks, which 
may occur because of non-test conditions.  Any interruption in service, which includes the LAN, Web 
Server and Database Server, may cause a corresponding delay in the completion of this test and will be 
evaluated on a case-by-case basis. 

4.6.2 Test Data Reduction 
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The testing team will use SQL Programmer to retrieve and present raw test data for evaluation.  The 
screen prints will be used to verify system test results.  
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5.0 TEST DESCRIPTION – SYSTEM TEST 

5.1 System Test 
 
The objective of the System Test is to verify that FASS-PH Release 8.1.0.0 operates as expected with the 
new and enhanced capabilities as well as the maintenance items.  The system test is a critical step towards 
full deployment of FASS-PH Release 8.1.0.0.  The system test approach is designed to streamline the 
discovery and resolution of any software deficiencies.   
 
The system test will be conducted with the assistance of the FASS-PH requirements, development and 
system test teams from June 29, 2005 to August 08, 2005. 
 
The Development Coordination Group (DCG) will be responsible for test preparation, environment setup 
and coordination activities.  These activities include, but are not limited to, system test database access, 
user ID and password setup, and PVCS Tracker customization.   
 
The FASS-PH test team will be responsible for executing test scripts, generating reports, etc.), and 
tracking FASS-PH related issues and problem reports via the PVCS Tracker/TestDirector.  The FASS-PH 
test team will maintain and compile system test results at the end of each pass of testing. 
 
The FASS-PH development team will be responsible for fixing all SCRs resulting from the FASS-PH 
application as well as unit testing these fixes before they are migrated back to the system environment. 
Level 1 and 2 tests will be executed to verify functional areas during the system test.  
 
The FASS-PH Release 8.1 0.0 system test will utilize a four-level, three-pass approach.  Each level of 
testing includes one or more cycles.  A cycle is a group of related test conditions that support a FASS-PH 
business process.  An example of a cycle would be reviewing a submission.  The cycle would include all 
the test conditions associated with the reviewing process.   
 
Each cycle within each level of testing will be run at least three times (i.e. three passes).  The objective of 
pass 1 is to get through the test quickly, finding as many defects as possible and implementing code fixes 
where needed.  The objective of pass 2 is to regression test the defects fixed from pass 1 and determine if 
the pass 1 code fixes caused any more defects.  The objective of pass 3 is to regression test the defects 
fixed from pass 1 and pass 2.  The third pass should run without any unresolved defects.  The three-pass 
approach is not absolute – passes will continue to be executed until a cycle runs without any unresolved 
defects.  However, if pass 1 generates a successful, clean pass then that cycle is complete and no 
additional passes are required. 
 
This approach focuses on finding as many problems as possible and as early as possible so there will be 
adequate time to fix and retest them.  This approach also makes it easier to predict when testing will be 
complete and validates that all defects are completely fixed.  This also verifies that these implemented 
fixes do not result in other errors.  The development and unit test environments must also be properly 
maintained to regression test defects found in the system test.  For each code fix, a complete unit test will 
need to be re-executed in the unit test environment.  Any new conditions created, as a result of fix 
implementations, will need to be added to the existing set of test conditions. 
The four-level, three-pass technique is a structured approach, which: 
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1. Facilitates predicting when the team will complete testing. This approach focuses on finding as 

many problems as possible and as early as possible, so there will be time to fix and retest them. Early 
in the process, you will get a sense of what to expect throughout the rest of the test; this in turn allows 
predicting when the team will complete testing. 

 
2. Reduces overall elapsed time to test. This approach recommends a mix of independent and 

dependent cycles. A small number of test cycles should be dependent to validate that data can pass 
through the entire application correctly. The remainder of the test cycles should be independent so 
that a single critical defect does not halt application product test altogether. This will reduce the 
overall time frame to test. 

 
3. Promotes thorough/quality testing. The three-pass component of this approach builds in regression 

test runs to verify that defects are completely fixed and that the fixes did not break anything else. 
 
The system test will focus on both screen (front-end) and database (back-end) functionality.  Validation of 
business rules and logic will help verify that the system is functioning as designed.  A successful end-to-
end flow will be measured by comparing expected results to actual results.  This approach validates the 
following: 1) the software sufficiently supports the user in successfully completing FASS-PH internal and 
external processes and 2) REAC captures the appropriate data successfully.  
 
Test Cycles 
 
Test Cycles are an organized grouping of related test conditions, which are used to create various testing 
scenarios.  In turn, they facilitate the test script creation and efficient test execution.  For FASS-PH, all 
test cycles map to corresponding system functions.  The table below lists the test cycles for Release 
8.1.0.0. 
 
System Test - Test Cycle 
Cycle 1 & 2 DCF Line Item G3000-010, G3000-060 & 070 
Cycle 1 & 2 Review Comments 
Cycle 1 & 2 DCF Line Item 4200-050  
Cycle 1 & 2 Financial Data Schedule Line Item 1102 
Cycle 1 & 2 Inbox - FASS Analyst Column 
Cycle 1 & 2  Financial Data Schedule Report 
Cycle 1 & 2 FASS-PH Attachment Database 
Cycle 1 & 2 Removal of hard coded port assignments 
Cycle 1 & 2 Internal Log In  
Cycle 1 & 2 Create Submission 
Cycle 1 & 2 LOCCS/HUDCAPS Upload 
Cycle 1 & 2 Financial Statement  
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5.1.1 System Functions 
 
The RTM in Appendix A details the functional requirements that will be tested.  The Test Conditions and 
Expected Results document in Appendix B trace these functional requirements to the conditions that will 
be tested. 

5.1.2 Test/Function Relationships 
 
The RTM in Appendix A details the functional requirements of FASS-PH system.  The Test Conditions 
and Expected Results document in Appendix B traces these functional requirements to the conditions that 
will be tested.   
 
The actual test effort is documented in the test scripts, which are available upon request.  These scripts 
support the System Test test conditions and functions. 

5.1.3 Means of Control 
 
Once DCG has provided access to the system test database, the FASS-PH team will choose PHAs for 
testing during system testing and they will manually execute test scripts. 

5.1.4 Test Data 
 
Sample test data will need to be created prior to the test execution.  Data sets will be created for every 
scenario to be tested.  Since much of the FASS-PH testing is scenario-based, one test script will support 
multiple data sets.  Query access to the test database will be required so that the test team can confirm that 
changes and additions are being made to the proper tables.  The test team will query the database after 
each test cycle or script requiring the user to save information. 

5.1.4.1 Input Data 
 
The input data will be included in the sample test data mentioned in Section 5.1.4, Test Data. 

5.1.4.2 Input Commands 
 
All test passes will utilize manual test scripts.  As a result, no automated steps are needed to control the 
initialization of the testing; to halt or interrupt the test; to repeat unsuccessful or incomplete tests; or to 
terminate the test.   

5.1.4.3 Output Data 
 
The output data will be analyzed using the screen prints by comparing actual with expected results.  

5.1.4.4 Output Notification 
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There will be no output notification from the FASS-PH Release 8.1.0.0. 
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5.1.5 Test Procedures 
 
This section describes the procedures taken when a discrepancy is found between the actual and expected 
results. 
 
All software deficiencies found in any of the tests are to be tracked in the PVCS Tracker Quality Control 
Request database and Test Director.  Any software deficiency found and verified will have a System 
Change Request (SCR) created into the PVCS Tracker Quality Control Database and Test Director, which 
will allow for full tracking from creation through resolution.  Test team members will designate these 
requests as either an issue or a problem.  Only the test teams will open or close a SCR during the system 
and integration tests.  This contributes to clear communication between the testing and development 
teams.  The test team will only close SCRs that have successfully completed a regression test to verify the 
fix was successfully implemented. 
 
The following flow chart shows the information flow and responsibilities for the PVCS Quality Control 
Request database. 
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Test Issue Resolution Procedures Flow Chart 

5.1.5.1 Procedures 
 
This section describes step-by-step the procedures performed by testers. 
 
1. The tester will be assigned a script to complete. 
2. The tester must execute the assigned script.  
3. 
4. 
5. 

The tester must indicate that each step was completed successfully. 
Each step in the test script will have an associated screen print beginning in Pass 2. 
The tester must mark the screen prints with the corresponding test script step and indicate that each 
expected link, pushbutton, text, etc. displays appropriately. 
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6. 

7. 

8. 

9. 

10. 

If the expected results and the actual result do not match, the test executor will recreate the error to 
validate the issue.  If the issue can be recreated, the test executor will create a SCR using the PVCS 
Tracker Quality Control Request Tracking database and Test Director.  The tester will attach screen 
prints of the issue or problem to the SCR.  The tester will monitor the progress of the SCR by 
referencing the SCR. The test executor will follow the above, diagramed procedures. 
After a fix is implemented, the tester will spot check to verify the problem is resolved and no 
subsequent errors were made in the fix process. 
When all the fixes for a cycle have been implemented, the tester will begin regression testing. 
Regression testing validates the fixes did not affect any other functionality. 
When all cycles are complete the test executor will organize the screen prints and produce the System 
Test Results and Evaluation Report. 
The test script, test data, and screen prints will be saved for future reference. 

5.1.5.2 Setup 
 
The system test environment will include a limited copy of selected production data prior to the migration 
of the system components from PVCS Version Manager for FASS-PH Release 8.1.0.0.  To immediately 
verify the test environment, system test resources should execute past horizontal scripts, including 
comparisons of the reference tables to production. Once the test environment is verified as accurate, a 
backup should be taken to verify that it could be refreshed quickly in the future as needed for this test. 
 
All system components required for system and regression tests (i.e. source code, reference tables, 
security protocols, etc.) will be migrated from PVCS Version Manager once development/unit test is 
completed.  An inventory of all required components will be compared to the testing environment once 
the migration has been completed to verify that the environment contains all required, but no extraneous 
components.  Migration of system components from PVCS Version Manager to the system test 
environment should follow a formal process. This will verify testing is being executed on the most up-to-
date version of the software. 

5.1.5.3 Initialization 
 
FASS-PH will use the Release Notes document, which contains the activities associated with 
initialization of the computer facilities, to conduct the test for the deployment of the software changes.  
The database will be established as described in the Setup procedures above.  FASS-PH will run the 
necessary batch scripts to insert reference data for the start of the system testing.  The testing environment 
for the system test will be baselined using baseline FASS-PH code from PVCS Version Manager.   
 
Query access to the system test database will be required so that the test team can confirm that changes 
and additions are being made to the proper tables.   

5.1.5.4 Preparation 
 
During the system test, the FASS-PH application requires a dedicated Secure Systems application to 
verify the system’s security procedures to be used in the production environment.  DCG will setup the 
appropriate user IDs and passwords based on the FASS-PH system test team request.   
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For the duration of the system test, it is necessary to have DCG, WASS, development and server support 
available during testing hours.  If support is not available, the system test timeline may be disrupted.    
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In addition, the FASS-PH test team will conduct the following in preparation for system test: 
 

• The FASS-PH Release 8.1.0.0 Validation, Verification and Testing Plan will be reviewed and 
delivered; 

• The system test scripts and data will be created and reviewed; 
• Tester will have a set of internal and external user IDs; 
• Unit test will be completed; 
• The system test environment will have a copy of the baseline FASS-PH environment with the 

new system components migrated into the appropriate environments from PVCS Version 
Manager. 

5.1.5.5 Termination 
 
The FASS-PH Release 8.1.0.0 system test will end when all the test scripts have been completed 
successfully and the actual test results match the expected results.  The actual test results will be compiled 
and given to project management for signoff.  Screen prints will be available upon request.  Final Release 
Notes will be submitted to DCG for consolidation.  Following a successful pass of system test, the system 
will be tested in the integration environment with all other associated subsystems.  Ultimately, a 
successful pass of system test includes resolution of all SCRs related to the current release, that all system 
requirements are met, and that the system operates according to FASS-PH business functions.   
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6.0 TEST DESCRIPTION – INTEGRATION TEST 

6.1 Integration Test 
 
The objective of the Integration Test is to verify that FASS-PH Release 8.1.0.0 operates as expected with 
other REAC applications in an integrated environment.   
 
The Integration Test will be conducted with the assistance of the PHAS system development and 
maintenance teams from July 13, 2005 to August 08, 2005.  Cooperation and coordination amongst DCG 
and all involved development teams is critical to a successful integration test effort. 
 
The Development Coordination Group (DCG) will be responsible for test preparation, environment setup 
and coordination activities.  These activities include, but are not limited to, integration test database 
access, user ID and password setup, PVCS Tracker customization, and execution of batch processes 
(FASS-PH scoring, etc.).   
 
The FASS-PH testing team will be responsible for creating and executing test scripts and tracking FASS-
PH related issues and problem reports via the PVCS Tracker and Test Director.   
 
The FASS-PH team will maintain and compile integration test results at the end of each pass of testing.  
Test results will be recorded in a matrix, comprising of test conditions, expected test results, actual test 
results, and associated SCR numbers.  The FASS-PH development team will be responsible for fixing all 
SCRs resulting from the FASS-PH application as well as unit testing and system testing all fixes before 
they are migrated back to the integrated environment.  
 
The FASS-PH Release 8.1.0.0 integration test will utilize a four-pass approach.  Manual test scripts will 
be executed to validate the following: 1) FASS-PH Release 8.1.0.0 functionality,  2) FASS-
PH/LOCCS/HUDCAPS touch points and 3) Microsoft Internet Explorer Reporting functionality.   
 
The objective of pass one is to find as many defects as possible and implement code fixes where needed.  
The objective of pass two is to regression test the defects fixed from pass one and determine if the pass 
one code fixes caused any more defects.  Ideally, the second pass should run without any unresolved 
defects.  The objective of pass three is to regression test any defects found and fixed during pass two and 
determine if the pass two code fixes caused any more defects.  The objective of pass 4 is to performance 
test, if the tool is available. If the performance test tool is not available then manual testing will be 
continued.  This four-pass approach is not absolute – tests will continue to be executed until a cycle runs 
without any unresolved defects.   
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This approach focuses on finding as many problems as possible and as early as possible so there is 
adequate time to fix and retest them.  This approach also makes it easier to predict when testing will be 
complete and validates that all defects are completely fixed.  This also verifies that these implemented 
fixes do not result in other errors.  The development, unit test, and system test environments must be 
properly maintained to regression test defects found during the integration test.  For each code fix, a 
complete unit and system test will need to be re-executed before the fix is migrated to the integration 
environment.  Any new conditions created, as a result of fix implementations, will need to be added to the 
existing set of test conditions.  
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The four-level, four-pass technique is a structured approach, which provides similar advantages as stated 
for System Test in section 5.1: 
 
The integration test will also focus on both screen (front-end) and database (back-end) functionality.  
Validation of business rules and logic will help confirm that the system is functioning as designed.  A 
successful end-to-end flow will be measured by comparing expected results to actual results.  This 
approach validates the following: 1) the software sufficiently supports the user in successfully completing 
FASS-PH internal and external processes and 2) REAC captures the appropriate data successfully. 
 
The four-level testing process is described in section 5.1 of System Test. 
 
The table below contains FASS-PH test cycles for Integration Test: 
 
Test Cycles  
Cycle 1, 2  & 3 DCF Line Item G3000-010, G3000-060 & 070 
Cycle 1, 2  & 3 Review Comments 
Cycle 1, 2  & 3 DCF Line Item 4200-050  
Cycle 1, 2  & 3 Financial Data Schedule Line Item 1102 
Cycle 1, 2  & 3 Inbox - FASS Analyst Column 
Cycle 1, 2  & 3 Financial Data Schedule Report 
Cycle 1, 2  & 3 FASS-PH Attachment Database 
Cycle 1, 2  & 3 Removal of hard coded port assignments 
Cycle 1, 2  & 3 External Log In  
Cycle 1, 2  & 3 Create Submission 
Cycle 1, 2  & 3 LOCCS/HUDCAPS Upload 
Cycle 1, 2 & 3 Financial Statement 
Cycle 4* DCF Line Item G3000-010, G3000-060 & 070 
Cycle 4* Review Comments 
Cycle 4* DCF Line Item 4200-050  
Cycle 4* Financial Data Schedule Line Item 1102 
Cycle 4* Inbox - FASS Analyst Column 
Cycle 4* Financial Data Schedule Report 
Cycle 4* FASS-PH Attachment Database 
Cycle 4* Removal of hard coded port assignments 
Cycle 4* External Log In  
Cycle 4* Create Submission 
Cycle 4* LOCCS/HUDCAPS Upload 
Cycle 4* XML Submission  
Cycle 4* Financial Statement 

 
*Regression Test. 
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6.1.1 System Functions 
 
System Testing will determine that the requirements stated in the Functional Requirements Document and 
Program Specifications document for the FASS- PH Release 8.1.0.0 have been met and will validate the 
following functionality of the enhanced FASS-PH system, reporting application and upload process: 
 

• Modify the Data Collection Form, Financial Statement Line Item G3000-010 description 
to reflect the wording Fund Opinion(s) and G3000-060 & 070 to reflect the wording, 
“Fund Type and Opinion of the fund containing…” to the title heading. 

• Allow analysts to review prior years submission comments while still reviewing the 
current year’s submission 

• Modify the Data Collection Form, Line Item # 4200-050 so that the user must select N/A 
if Line Item 4200-010 has No selected. 

• Modify the FASS Analyst column of the External (only) Inbox to display the name of the 
analyst. 

• Modify Line Item 1102 on the Financial Data Schedule, Revenue & Expense page and the 
Auto Acceptance Maintenance Edit Flag page to give the users a pop-up window 
informing them that the Line Item 1102 is no longer needed after 09/30/2005. 

• Repair the Financial Data Schedule report to print correctly when using MS Internet 
Explorer. 

• Modify the file attachment program to store attachments as a BLOB in the database. 
• Modify all stored procedures by removing the hard coded port assignments and only use 

https on port 443 (default). 
• Remove the Guest User checkbox on the Internal login page. 
• Modify the identity type definition from participant_assessment table for the column name 

assessment_id. 
• Modify the LOCCS/HUDCAPS upload interface change to create temporary tables to 

store data coming from LOCCS/HUDCAPS. 
• Notes & Findings, Financial  Statement text change. 

 

6.1.2 Test/Function Relationships 
 
Refer to Section 5.1.2 of this document. 

6.1.3 Means of Control 
 
Refer to Section 5.1.3 of this document. 
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6.1.4 Test Data 
 
Refer to Section 5.1.4 of this document. 

6.1.4.1 Input Data 
 
The input data will be included in the sample test data mentioned in Section 6.1.4, Test Data.   

6.1.4.2 Input Commands 
 
Refer to Section 5.1.4.2 of this document. 

6.1.4.3 Output Data 
 
Refer to Section 5.1.4.3 of this document. 

6.1.4.4 Output Notification 
 
The scope of this integration test includes a high level verification of FASS-PH correspondence.  As a 
result, output notification is anticipated. 

6.1.5 Test Procedures 
 
Refer to Section 5.1.5 of this document. 

6.1.5.1 Procedures 
 
Similar to the testing procedures in Section 5.1.5.1 of integration test, the testing effort will be carried out 
in the same step-by-step process.  However, when creating and resolving integration related SCRs, the 
FASS-PH testing team will need to coordinate with other associated subsystems.   

6.1.5.2 Setup 
 
DCG will be responsible for setting up the integration test environment.  The integration test environment 
will include a full cut of production data.  All system components required for integration test (i.e. source 
code, reference tables, security protocols, etc.) will be migrated from PVCS Version Manager to the 
integration test environment once the draft release notes are completed.  An inventory of all required 
components will be compared to the integration test environment once the migration has occurred to 
validate that the test environment contains all required components, with no extraneous components.   
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Migration of system components from PVCS Version Manager (software fixes) to the integration test 
environment will be controlled and executed solely by DCG.  This will contribute to a bona fide 
integration test by validating that no one outside of DCG has access to change or upload code to the 
integration test environment.  In addition, this will validate that integration testing is executed with the 
most up-to-date version of the software. 
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6.1.5.3 Initialization 
 
FASS-PH will provide DCG with the Release Notes document, which contains the activities associated 
with initialization of the computer facilities to conduct the test for the deployment of the software 
changes.  The database will be established as described in the Setup procedures above.  DCG will run the 
necessary batch scripts to insert reference data for the start of the integration testing.  After these 
processes are complete and validated, DCG will create a backup of the data to be used for database 
refresh activities.  The testing environment for the integration test will be baselined using the FASS-PH 
baseline from PVCS Version Manager.   
 
Query access to the integration test database will be required so that the test team can confirm that 
changes and additions are being made to the proper tables.   
 

6.1.5.4 Preparation 
 
In addition to the preparation process stated in section 5.1.5.4 for System Test, during integration test, the 
FASS-PH application will also require a dedicated Secure Systems application (WASS) to verify the 
system’s security procedures to be used in the production environment.   

 

6.1.5.5 Termination 
 
The FASS-PH Release 8.1.0.0 integration test will end when all the integration test scripts have been 
completed successfully and the actual test results match the expected results.  The actual test results will 
be compiled and given to project management for signoff.  Screen prints will be available upon request.  
Final Release Notes will be submitted to DCG for consolidation. 
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Requirement 
No. 

FASS-PH Release 8.1.0.0 
Requirements 

Test Case 
No. 

Test Case(s) Software Module/Page(s) 

2 Modify Line Item G3000-010 on the 
DCF Financial Statement for description 
to read Fund Opinion(s) and G3000-060 
& 070 header  title will be modified to 
reflect “Fund Type and Opinion of 
Fund….” 

2 – 2.8 
2.9 - 2.18 
 

Internal User 
External User 

reac_template_dcf_fs.cfm 
reac_template_dcf_fs_fund_details.cfm 

3 Analyst will be able to view prior years 
submissions while still reviewing the 
current year’s submission.. 

3 – 3.12 
 

Internal User 
 

reac_review_comments_detail.cfm 

4 Line Item 4200-050 will allow for an 
additional value of N/A for Non-Major 
Programs. 

 4  -   4.6 
4.7 – 4.18 

External User 
Internal User 

reac_template_dcf_fs.cfm 
 

5 Line Item 1102 will now have a pop-up 
box informing users that the line item is 
no longer needed for submission.  
 
In addition a modification to the Auto 
Acceptance Maintenance screen with the 
same message notifying them that the 
Line Item 1102 is no longer needed after 
09/30/05. 

5 – 5.5 
 
 
 
5.5 – 5.11 

External User 
  
 
 
Internal User 

reac_template_dcf_fs.cfm 
 
 
 
faspha_auto_editflag_selection.cfm 

6.2 Inbox (External only) will display the 
name of the manager in the FASS 
Analyst column. 

6.2 – 6.2.16 External User faspha_inbox_inter_main.sql 
reac_inbox_inter_main.cfm 

6.4 FDS report will be modified to print 
correctly. 

6.4 - 6.4.7 
6.4.8 - 6.4.19 

External User 
Internal User 

reac1_PrintFDS.cfm 

7.1 All FASS-PH assessment attachments 
will be stored in the database. 

7.1 – 7.1.3 
7.1.4 – 7.1.11 

Internal User 
External User 
 

submission_line_item_doc 

7.2 Removal of hard coded code to 
internal/external ports. 

7.2 Backend  

7.7 Remove guest user check box.   Internal Users https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp 
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Requirement FASS-PH Release 8.1.0.0 Test Case Test Case(s) Software Module/Page(s) 
No. Requirements No. 

7.7 – 7.7.6 
7.7.7 – 7.7.10 
7.7.11 – 7.7.14 
7.7.15 – 7.7.18 

C03584 
HFPHAM 
HFPHAB 
HFPHAT 

7.9 Remove identity type definition from 
assessment _id column of participant 
_assessment table. 

7.9 – 7.9.7 
7.9.8 – 7.9.15 

External User 
XML Submission 

reac_inbox_phainfo.cfm 
 

7.10 LOCCS/HUDCAPS upload will be 
modified to load data directly into 
REAC tables. 

7.10 – 7.10.5 
7.10.6 – 7.10.12 
7.10.13 – 7.10.19 
7.10.20 – 7.10.33 
7.10.34 – 7.10.37 

FASS Director  
REAC Manager 
REAC Director 
REAC Manager 
Analyst  

faspha_loccs_upload.cfm 
program_ref 
loccs_program_ref 
loccs_pgm_participant_report 

8 Notes & Findings, Financial   Statement 
text change 

8 – 8.7 Internal User f_notes_findings.cfm 
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APPENIDX B: TEST CONDITIONS AND EXPECTED RESULTS 
   
Test Cycle: #1 
Test run by:  Cheryl Smith    
Test completed on:  
 
Results Table: 

submission_line_item_doc   (Table for attachments)  
  program_ref      (REAC table for LOCCS/HUDCAPS upload) 

loccs_program_ref     (REAC table for LOCCS/HUDCAPS upload) 
loccs_pgm_participant_report  (REAC table for LOCCS/HUDCAPS upload) 

   
Results Screen: 

Data Collection Form    (reac_template_dcf_fs.cfm) 
  Data Collection Form Details  (reac_template_dcf_fs_fund_detail.cfm) 
  Submission Comments   (reac_submission_comments.cfm) 
  Review Prior Years Comments  (reac_review_prior_select.cfm) 
  Inbox (External Only)   (reac_inbox_inter_main.cfm) 
  Financial Data Schedule Report  (reac1_PrintFDS.cfm) 
  Internal Login Screen    (https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp) 
 
Test Script Location:  path: J:\REA-FHPHA_TEAMD\Release 8.1.0.0\Deliverables\SDM Documents\Phase 5 - Evaluate System\FASS-PH Rel 8.1.0.0 
VVT.doc 
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Test Cases: 
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Req 
No. 
 
 
2 

Test 
Steps 

Test 
Case 
 
 
2 

Test Purpose: 
 
Modify DCF/Financial Statement/G3000-
010  'Type of Audit Report' description to 
display 'Fund Opinion(s)' 
 
Modify G3000-060 & G3000-070 program 
description to display ' Fund Type & 
Opinion of the Fund containing' in front 
of the program name. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 2  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

  

 2.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 2.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 2.2  Select NE from the State Dropdown list and 
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 2.3  Click on the Approved hyperlink for the 
PHA Code NE004  
Type: Audited/A-133 

User is taken to the 
Financial Data Schedule 
page 
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Fiscal Year End: 03/31/2004 
 

 2.4  Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

   

 2.5  Click on the Financial Statements tab Financial Statement line 
items are displayed 

   

 2.6  Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

G3000-010 Description 
reads Fund Opinion(s) 

   

 2.7  Click on Details hyperlink User is taken to Details 
page 

   

 2.8  Verify Line Items G3000-060 and G3000-
070 have Name of Program: 
Title header “Opinion of the Fund 
containing…” 
 
 
Then log out of system 

Line Item G3000-060 and 
G3000-070 have Name of 
Program: 
Title header “Opinion of 
the Fund containing…” 
 
Internal User is logged 
out of system 

   

 2.9  Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 2.10  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  
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 2.11  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 2.12  Select NV002 from the PHA Code 
Dropdown list and  
Select 9/30 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 2.13  Click on the Draft hyperlink for the PHA 
Code NV002  
Type: Audited/A-133 
Fiscal Year End: 09/30/2004 
 

User is taken to the 
Financial Data Schedule 
page 

   

 2.14  Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

   

 2.15  Click on the Financial Statements tab Financial Statement line 
items are displayed 

   

 2.16  Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

G3000-010 Description 
reads Fund Opinion(s) 

   

 2.17  Click on Details hyperlink User is taken to the 
details page 

   

 2.18  Verify Line Item G3000-060 and G3000-
070 have Name of Program: 
Fund Type and Opinion of the Fund 
containing preceding the program name 

Line Item G3000-060 and 
G3000-070 have Name of 
Program: 
Fund Type and Opinion 
of the Fund containing 
preceding the program 
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name 
Req 
No. 
 
3 

Test 
Steps 

Test 
Case 
 
3 

Test Purpose: 
Allow analysts review prior years’ 
submission comments while still reviewing 
the current year’s submission 
 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 3  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 3.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 3.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 3.2  Select TX from the State Dropdown list and 
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 3.3  Click on the Inbox hyperlink User is taken to the Inbox 
page 

   

 3.4  Select TX174 from the PHA Code 
Dropdown list and  
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 

Submissions for the 
Selected Criteria are 
displayed 

   



 
Public and Indian Housing -Real Estate Assessment Center (PIH-REAC) 

Financial Assessment Subsystem (FASS-PH) 
Release 8.1.0.0 

                Appendix B: Test Conditions and Expected Results   
  
 

Validation, Verification and Testing Plan (Draft) Page B-6                       07/01/2005 
  
 

Click the Go Button 
 3.5  Click on the Rejected hyperlink for the 

PHA Code TX174 
Type: Unaudited/A-133 
Fiscal Year End: 03/31/2004 
 

User is taken to the 
Financial Data Schedule 
page 

   

 3.6  Click on the Review Submission hyperlink User is taken to the 
Review Submission page 
and Comments are 
displayed for the selected 
criteria and Fiscal Year 

   

 3.7  Click on new link: View Prior Fiscal Years 
Comment to display New Page that users 
may enter criteria to view prior years 
Comments 

User is taken to new 
review comments page 
where users may select 
criteria to view prior 
year’s comments 

   

 3.8  Click on the Submission Type DDL 
And Verify the Selections are:  
Audited and Unaudited 
 
Click on Fiscal Year End DDL  
and Verify the Selections are: 1999 – 2005 

Selections in the 
Submission Type DDL 
are: 
Audited & Unaudited 
 
Fiscal Year End 
selections are: 1999 – 
2005 

   

 3.9  Select Submission Type: Audited and  
Leave Fiscal Year unselected 
Click Go button  

User receives error 
message Please select 
Fiscal Year 

   

 3.10  Submit the form without Fiscal Year and 
Submission Type and Click Submit 

User receives error 
message 
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Please select Fiscal Year 
and Submission Type 

 3.11  Select Fiscal Year and Submission Type 
and Click Submit 

Criteria is processed and 
Page is displayed with 
data for selected Criteria 

   

 3.12  Verify the information displayed falls 
within the valid action codes of AP1, AP2, 
APS, RE1, RE2 and RE3 for Accept 
Submission  
 
And RJ1, RJ2, RJS, RE3, RE4 and REJ for 
Rejected Submissions  
 
And AC1, AC2 and ACV for Conditionally 
Accepted Submissions 

All displayed comments 
are within the valid action 
codes for the selected 
criteria 

   

Req 
No. 
 
4 

Test 
Steps 

Test 
Case 
 
4 

Test Purpose: 
Allow additional valid value for Data 
Collection Form (DCF) Line Item 4200-
050. Value of  “N/A” okay for Non-Major 
Programs, there will be no penalty when 
this opinion is selected. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 4  Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

4.0 Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
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Electronic Submission 
page  

 4.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

4.2 Select NV002 from the PHA Code Drop 
Down List 
Enter 2004 in the Year Field box 
Click Go button 

Submissions are 
displayed for the criteria 
selected 

4.3 Click on Draft hyperlink User is taken to the 
Financial Data Schedule 
screen 

 4.4  Click on the Data Collection Form 
hyperlink  

User is taken to the Data 
Collection Form 

   

 4.5  Click on the Details hyperlink of the 
G4100-40 Line Item 

User is taken to the Total 
Federal Awards 
Expended Details  

   

 4.6  Select No from the Drop down list of 
G4200-010 
Then Select from the Drop Down List of 
G4200-050 
Verify the only selection allowed is Not 
Applicable 

No is selected in the Drop 
down list of G4200-010 
The only selection 
allowed is Not Applicable 
from the Drop Down List 
of G4200-050 
 

   

 4.7  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

A pop up message is 
displayed 

   

 4.8  Click OK button  User receives another pop 
up message 
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 4.9  Click Yes button User is taken to the 
Secure Systems User 
Login Screen 

   

 4.10  Enter User Id and Password and Click  
Login button  

User is taken to the 
Secure Systems Warning 
Screen 

   

 4.11  Click on the Accept button  User is taken to the 
Secure System Main 
Menu page 

   

 4.12  Click on the FASS-PH hyperlink User is taken to the FASS 
screen  

   

 4.13  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 4.14  Select NV from the State DDL and All 
from the Fiscal Year DDL and enter 2004 
in the Year field and Click the Go Button 

Screen is displayed with a 
PHA Code DDL  

   

 4.15  Select NV007 from the PHA Code DDL 
and Click the Go button  

Data is displayed for the 
selected criteria 

   

 4.16  Click on the Review hyperlink for PHA 
NV007 

The Financial Data 
Schedule information is 
displayed 

   

 4.17  Click on the Revenue & Expense tab Data is displayed for the 
Revenue & Expense 

   

 4.18  Verify Line Item # 1102 is not editable  Line Item 1102 is not 
editable. 

   

Req 
No. 
 

Test 
Steps 

Test 
Case 
 
5 

Test Purpose: 
Do not the external user to enter any value 
for Line Item 1102 - Debt Principal 
Payments - Enterprise.  This new 

Expected Result Actual Result Pass/Fail Comments 

5 
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methodology should begin for all 9/30/2005 
submissions. 

   Condition(s)     
5 Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 5.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 5.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 5.2  Select MI119 from the PHA Code Drop 
Down List 
Enter 2004 in the Year Field box 
Click Go button 

Submissions are 
displayed for the criteria 
selected 

   

 5.3  Click on Financial Data Schedule hyperlink User is taken to the 
Financial Data screen for 
the selected criteria in 5.2 

   

 5.4  Click on Revenue & Expense Tab Screen is displayed with 
Line Items for Revenue & 
Expense for the selected 
criteria in 5.2 

   

 5.5  User tries to enter data in Line Item 1102  User receives Pop-up 
Window with message 
“This Line Item no longer 
needed after 9/30/2005.” 
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And does not allow data 
to be entered into the 
field. 

Req 
No. 
 
6.2 

Test 
Steps 

Test  
Case 
 
6.2 

Test Purpose: 
Modify the FASS Analyst column of the 
External (only) Inbox to display the name 
of the Analyst or Manager, it should never 
display the director’s name.   

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 6.2  Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 6.2.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 6.2.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 6.2.2  Select NE004 from the PHA Code 
Dropdown list and  
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 6.2.3  Verify the FASS Analyst Column is 
populated with the Name of the Business 
Manager 

FASS Analyst Name field 
is populated with the 
name of the Business 
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Manager 
Req 
No. 
 
6.4 

Test 
Steps 

Test 
Case 
 
6.4 

Test Purpose: 
Repair the FDS report page to print 
correctly from MS Internet Explorer. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 6.4  Using MS Internet Explorer browser 

Click the Reports hyperlink 
User is taken to the 
Reports Selection page 

   

 6.4.0  Select the Financial Data Schedule radio 
button then Click the Next button  

The PHA list box appears    

 6.4.1  Select a PHA from the list PHA selected is 
populated in the box 

   

 6.4.2  Click the Next button The Submission Type 
dropdown list appears 

   

 6.4.3  Select Audited from the list Audited is populated in 
the box 

   

 6.4.4  Fiscal Year End Date dropdown list 
appears 
Select 03/31/2004 from the list 

03/31/2004 is populated 
in the box 

   

 6.4.5  Click the Next button The Date Created 
dropdown list appears 

   

 6.4.6  Select 06/23/2004 from the list and Click 
the Next button 

Report is displayed on the 
screen  

   

 6.4.7  Print report to the local printer and verify 
the page breaks are correctly placed 

Report prints correctly 
 

   

 6.4.8  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 

User is taken to the 
Secure Systems warning 
page 
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Financial Assessment System hyperlink 
 6.4.9  Click on the Financial Assessment 

Submission-PHA (FASPHA) hyperlink 
User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 6.4.10  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 6.4.11  Using MS Internet Explorer browser 
Click the Reports hyperlink 

User is taken to the 
Reports Selection page 

   

 6.4.12  Select the Financial Data Schedule radio 
button then Click the Next button  

The PHA list box appears    

 6.4.13  Select a PHA from the list PHA selected is 
populated in the box 

   

 6.4.14  Click the Next button The Submission Type 
dropdown list appears 

   

 6.4.15  Select Audited from the list Audited is populated in 
the box 

   

 6.4.16  Fiscal Year End Date dropdown list 
appears 
Select 03/31/2004 from the list 

03/31/2004 is populated 
in the box 

   

 6.4.17  Click the Next button The Date Created 
dropdown list appears 

   

 6.4.18  Select 06/23/2004 from the list and Click 
the Next button 

Report is displayed on the 
screen  

   

 6.4.19  Print report to the local printer and verify 
the page breaks are correctly placed 

Report prints correctly 
 

   

Req 
No. 

Test 
Steps 

Test 
Case 

Test Purpose: 
All file attachments in FASS-PH 

Expected Result Actual Result Pass/Fail Comments 
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7.1 

 
7.1 

assessments must now be stored in the 
database.   

   Condition(s)     
7.1 (While logged in as Internal User) 

In the Inbox Select All from the PHA Code 
DDL  
Fiscal Year ALL from DDL 
Enter 2004 in the Year field 
Submission Type: ALL 
Status DRAFT from DDL 
Click the Go button  

Draft Submission are 
displayed for the Criteria 
Selected 

 

 7.1.0  Click on the Draft hyperlink 
For PHA Code NC076 
 

User is taken to the 
Financial Data Schedule 
for NC076 

 
 

  

 7.1.1  Click on Comments hyperlink User is taken to the 
Submission Comments 
page 

   

 7.1.2  Click the Browse button to retrieve the file 
and  
Then Click the Attach File button 

File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

   

 7.1.3  Verify the file attachment is stored in the 
database by 
Reviewing the data in 
submission_line_item_doc 

File attachment is found 
in the database 
submission_line_item_doc 
for NC076 

   

 7.1.4  Access FASS by using the (External Link) 
https://www6-reac-

User is taken to the 
Secure Systems warning 
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dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

page 

 7.1.5  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.1.6  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.1.7  Select Draft from the Status Drop Down 
List 
And Enter 2004 in Year field 
Click Go button  

Drafts are displayed for 
Year 2004 

   

 7.1.8  Click on Draft hyperlink  User is taken to Financial 
Data Schedule screen 

   

 7.1.9  Click on Comments hyperlink User is taken to the 
Submission Comments 
screen  

   

 7.1.10  Click the Browse button to retrieve the file 
and  
Then Click the Attach File button 

File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

   

 7.1.11  Verify the file attachment is stored in the 
database by 
Reviewing the data in (table name)  

File attachment is found 
in the database (table 
name)  

   

Req 
No. 

Test 
Case 

Test 
Case 

Test Purpose: 
Change application to only use https on 

Expected Result Actual Result Pass/Fail Comments 
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7.2 

 
7.2 

port 443 (default).  Removal of code hard 
code to internal/external ports.   

   Condition(s)     
 7.2  Review code to verify hard coded port 

assignments have been removed 
Review application.cfm 
previous version and the 
last modified version and 
view production fix 
section Hard coded port 
801 is removed from the 
code 

   

Req 
No. 
 
7.7 

Test 
Steps 

Test  
Case 
 
7.7 

Test Purpose: 
Remove Check Box for Guest Users. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 7.7  Access the Financial Assessment System 

hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp 

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.0  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.1  Login as C03584 and Verify the user has 
no access to create in the Inbox  

Guest User gains access 
to the System but unable 
to create in the Inbox 

   

 7.7.2  Verify Guest User can review Approved 
Submissions 

Guest User can review 
Approved submissions 

   

 7.7.3  Verify Guest User can review Rejected 
Submissions 

Guest User can review 
Rejected submissions 

7.7.4 Verify Guest User can access Individual Guest User can access    
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PHA Reports Individual PHA Reports 
 7.7.5  Verify Guest User does not have any 

options on the Reports page to Select 
Management Reports 

Guest User has no access 
to Management reports 

   

 7.7.6  Log Off Guest User is Logged Out 
of System 

   

 7.7.7  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAM (Director access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.8  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.9  Login as HFPHAM (Director access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAM User gains 
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

 7.7.10  Log Off HFPHAM User is Logged 
Out of System 

   

 7.7.11  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAB (Manager access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.12  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.13  Login as HFPHAB (Manager access) and HFPHAB User gains    

https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
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Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

 7.7.14  Log Off and Close the Browser HFPHAB User is Logged 
Out of System 
And browser closed 

   

 7.7.15  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAT (Analyst access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.16  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.17  Login as HFPHAT (Analyst access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAT User gains 
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

 7.7.18  Log Off HFPHAT User is Logged 
Out of System 

   

Req 
No. 
 
7.9 

Test 
Steps 

Test 
Cases 
 
7.9 

Test Purpose: 
Remove identity type definition from the 
assessment_id column in the participant 
assessment table. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
7.9 Access FASS by using the (External Link) User is taken to the       
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https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

Secure Systems warning 
page 

 7.9.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.9.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.9.2  Select a PHA Code from the DDL  
And Enter 2004 in the Year Field and Click 
the Go button  

Submissions are 
displayed for the PHA 
Selected 

   

 7.9.3  Click on Create New Submission hyperlink User is taken to the PHA 
Info screen 

   

 7.9.4  Enter Year 2004 in the year field box 
Select the Audited/A-133 Radio button 
Click on Save button 

User receives a message   
 
 

7.9.5 Click on Save button and Verify No System 
Error is generated 

No System Error is 
generated 

 7.9.6  Verify New Submission is created New Submission is 
created 

   

 7.9.7  Access the database table and Verify 
Identity Type definition field for the 
assessment_id column is removed from the 
participant assessment table 

Identity Type definition 
field for assessment_id 
column is removed from 
the participant assessment 
table 

   

 7.9.8  Access FASS by using the (External Link) 
https://www6-reac-

User is taken to the 
Secure Systems warning 
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dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

page 

 7.9.9  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.9.10  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.9.11  Select a PHA Code from the DDL  
And Enter 2004 in the Year Field and Click 
the Go button  

Submissions are 
displayed for the PHA 
Selected 

   

 7.9.12  Click on Create XML Submission 
hyperlink 

User is taken to the PHA 
Info screen 

   

 7.9.13  Click on Browse button  Opens the Choose File 
window 

   

 7.9.14  Highlight the file the user chooses to 
upload  

File is loaded into the file 
box field                              

   

 7.9.15  Click on Load XML button  User receives message 
File Successfully loaded 

   

Req 
No. 
 
7.10 

Test 
Steps 

Test 
Case 
 
7.10 

Test Purpose: 
LOCCS/HUDCAPS interface change will 
directly load data from LOCCS/HUDCAPS 
into the REAC database tables. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 7.10  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAM 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.2  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.3  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.4  Click on LOCCS/HUDCAPS Disbursement 
Data radio button 
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.5  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.6  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.7  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.8  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.9  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.10  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.11  Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.12  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.13  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.14  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.15  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.16  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.17  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.18  Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.19  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.20  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.21  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.22  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.23  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.24  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.25  Click on LOCCS/HUDCAPS Program 
Reference Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Program Reference Data 
radio button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.26  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.27  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.28  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.29  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.30  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.31  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.32  Click on LOCCS/HUDCAPS CFDA 
Program Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
CFDA Program Data 
radio button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.33  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.34  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.35  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.36  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.37  Click on Maintenance hyperlink User receives message: 
“You do not have 
authority to the requested 
action.” 

   

Req 
No. 
 
8 

Test 
Steps 

Test 
Case 
 
8 

Test Purpose: 
Text change for Notes & Findings, 
Financial Statements instructions  

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 8  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 8.0  Click Accept button  User is taken to the Main 
Menu 

   

 8.1  Click on FASS-PHA hyperlink User is taken to the 
FASS- PH Electronic 
Submission screen  

   

 8.2  Click on Continue hyperlink User is taken to the Inbox    
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 8.3  Select MN from the State DDL  
Select 9/30 from the Fiscal End Year DDL 
Enter 2004 in the Year field 
Click on Go button  

Information is displayed 
for the selected criteria 

   

 8.4  Click on Review hyperlink for PHA Code: 
MN020 

User is taken to 
information for the PHA 
Code selected 

   

 8.5  Click on Notes & Finding hyperlink User taken to the Notes & 
Findings screen 

   

 8.6  Click on the Financial Statements Tab  User is taken to the 
Financial Statements page

   

 8.7  Verify the wording for Instructions has 
been changed to Government-Wide and/or 
Fund Financial Statements 

Wording has been 
changed to Government-
Wide and/or Fund Financial 
Statements 
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Test Cycle: #2 
Test run by:  Cheryl Smith    
Test completed on:  
 
Results Table: 

submission_line_item_doc   (Table for attachments)  
  program_ref      (REAC table for LOCCS/HUDCAPS upload) 

loccs_program_ref     (REAC table for LOCCS/HUDCAPS upload) 
loccs_pgm_participant_report  (REAC table for LOCCS/HUDCAPS upload) 

   
Results Screen: 

Data Collection Form    (reac_template_dcf_fs.cfm) 
  Data Collection Form Details  (reac_template_dcf_fs_fund_detail.cfm) 
  Submission Comments   (reac_submission_comments.cfm) 
  Review Prior Years Comments  (reac_review_prior_select.cfm) 
  Inbox (External Only)   (reac_inbox_inter_main.cfm) 
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  Financial Data Schedule Report  (reac1_PrintFDS.cfm) 
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  Internal Login Screen    (https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp) 
 
Test Script Location:  path: J:\REA-FHPHA_TEAMD\Release 8.1.0.0\Deliverables\SDM Documents\Phase 5 - Evaluate System\FASS-PH Rel 8.1.0.0 
VVT.doc 
 
 
Test Cases: 
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Req 
No. 
 
 
2 

Test 
Steps 

Test 
Case 
 
 
2 

Test Purpose: 
 
Modify DCF/Financial Statement/G3000-
010  'Type of Audit Report' description to 
display 'Fund Opinion(s)' 
 
Modify G3000-060 & G3000-070 
program description to display ' Opinion 
of the Fund containing' in front of the 
program name. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 2  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

  

 2.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 2.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 2.2  Select NE from the State Dropdown list and Submissions for the    
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Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Selected Criteria are 
displayed 

 2.3  Click on the Approved hyperlink for the 
PHA Code NE004  
Type: Audited/A-133 
Fiscal Year End: 03/31/2004 
 

User is taken to the 
Financial Data Schedule 
page 

   

 2.4  Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

   

 2.5  Click on the Financial Statements tab Financial Statement line 
items are displayed 

   

 2.6  Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

G3000-010 Description 
reads Fund Opinion(s) 

   

 2.7  Click on Details hyperlink User is taken to Details 
page 

   

 2.8  Verify Line Items G3000-060 and G3000-
070 have Name of Program: 
Title header “Opinion of the Fund 
containing…” 

Line Item G3000-060 and 
G3000-070 have Name of 
Program: 
Title header “Opinion of 
the Fund containing…” 

   

 2.9  Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 
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 2.10  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 2.11  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 2.12  Select NV002 from the PHA Code 
Dropdown list and  
Select 9/30 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 2.13  Click on the Draft hyperlink for the PHA 
Code NV002  
Type: Audited/A-133 
Fiscal Year End: 09/30/2004 
 

User is taken to the 
Financial Data Schedule 
page 

   

 2.14  Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

   

 2.15  Click on the Financial Statements tab Financial Statement line 
items are displayed 

   

 2.16  Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

G3000-010 Description 
reads Fund Opinion(s) 

   

 2.17  Click on Details hyperlink User is taken to the 
details page 

   

 2.18  Verify Line Item G3000-060 and G3000-
070 have Name of Program: 

Line Item G3000-060 and 
G3000-070 have Name of 
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Fund Type and Opinion of the Fund 
containing preceding the program name 

Program: 
Fund Type and Opinion 
of the Fund containing 
preceding the program 
name 

Req 
No. 
 
3 

Test 
Steps 

Test 
Case 
 
3 

Test Purpose: 
Allow analysts review prior years’ 
submission comments while still reviewing 
the current year’s submission 
 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 3  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 3.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 3.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 3.2  Select TX from the State Dropdown list and 
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 3.3  Click on the Inbox hyperlink User is taken to the Inbox 
page 

   

 3.4  Select TX174 from the PHA Code Submissions for the    
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Dropdown list and  
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Selected Criteria are 
displayed 

 3.5  Click on the Rejected hyperlink for the 
PHA Code TX174 
Type: Unaudited/A-133 
Fiscal Year End: 03/31/2004 
 

User is taken to the 
Financial Data Schedule 
page 

   

 3.6  Click on the Review Submission hyperlink User is taken to the 
Review Submission page 
and Comments are 
displayed for the selected 
criteria and Fiscal Year 

   

 3.7  Click on new link: View Prior Fiscal Years 
Comment to display New Page that users 
may enter criteria to view prior years 
Comments 

User is taken to new 
review comments page 
where users may select 
criteria to view prior 
year’s comments 

   

 3.8  Click on the Submission Type DDL 
And Verify the Selections are:  
Audited and Unaudited 
 
Click on Fiscal Year End DDL  
and Verify the Selections are: 1999 – 2005 

Selections in the 
Submission Type DDL 
are: 
Audited & Unaudited 
 
Fiscal Year End 
selections are: 1999 – 
2005 

   

 3.9  Select Submission Type: Audited and  User receives error    
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Leave Fiscal Year unselected 
Click Go button  

message Please select 
Fiscal Year 

 3.10  Submit the form without Fiscal Year and 
Submission Type and Click Submit 

User receives error 
message 
Please select Fiscal Year 
and Submission Type 

   

 3.11  Select Fiscal Year and Submission Type 
and Click Submit 

Criteria is processed and 
Page is displayed with 
data for selected Criteria 

   

 3.12  Verify the information displayed falls 
within the valid action codes of AP1, AP2, 
APS, RE1, RE2 and RE3 for Accept 
Submission  
 
And RJ1, RJ2, RJS, RE3, RE4 and REJ for 
Rejected Submissions  
 
And AC1, AC2 and ACV for Conditionally 
Accepted Submissions 

All displayed comments 
are within the valid action 
codes for the selected 
criteria 

   

Req 
No. 
 
4 

Test 
Steps 

Test 
Case 
 
4 

Test Purpose: 
Allow additional valid value for Data 
Collection Form (DCF) Line Item 4200-
050. Value of  “N/A” okay for Non-Major 
Programs, there will be no penalty when 
this opinion is selected. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 4  Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c

User is taken to the 
Secure Systems warning 
page 
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fm and Access the Financial Assessment 
System hyperlink 

4.0 Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 4.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

4.2 Select NV002 from the PHA Code Drop 
Down List 
Enter 2004 in the Year Field box 
Click Go button 

Submissions are 
displayed for the criteria 
selected 

4.3 Click on Draft hyperlink User is taken to the 
Financial Data Schedule 
screen 

 4.4  Click on the Data Collection Form 
hyperlink  

User is taken to the Data 
Collection Form 

   

 4.5  Click on the Details hyperlink of the 
G4100-40 Line Item 

User is taken to the Total 
Federal Awards 
Expended Details  

   

 4.6  Select No from the Drop down list of 
G4200-010 
Then Select from the Drop Down List of 
G4200-050 
Verify the only selection allowed is Not 
Applicable 

No is selected in the Drop 
down list of G4200-010 
The only selection 
allowed is Not Applicable 
from the Drop Down List 
of G4200-050 
 

   

 4.7  Access FASS by using the (Internal Link) 
https://www6-reac-

A pop up message is 
displayed 
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dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

 4.8  Click OK button  User receives another pop 
up message 

   

 4.9  Click Yes button User is taken to the 
Secure Systems User 
Login Screen 

   

 4.10  Enter User Id and Password and Click  
Login button  

User is taken to the 
Secure Systems Warning 
Screen 

   

 4.11  Click on the Accept button  User is taken to the 
Secure System Main 
Menu page 

   

 4.12  Click on the FASS-PH hyperlink User is taken to the FASS 
screen  

   

 4.13  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 4.14  Select NV from the State DDL and All 
from the Fiscal Year DDL and enter 2004 
in the Year field and Click the Go Button 

Screen is displayed with a 
PHA Code DDL  

   

 4.15  Select NV007 from the PHA Code DDL 
and Click the Go button  

Data is displayed for the 
selected criteria 

   

 4.16  Click on the Review hyperlink for PHA 
NV007 

The Financial Data 
Schedule information is 
displayed 

   

 4.17  Click on the Revenue & Expense tab Data is displayed for the 
Revenue & Expense 

   

 4.18  Verify Line Item # 1102 is not editable  Line Item 1102 is not    
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editable. 
Req 
No. 
 
5 

Test 
Steps 

Test 
Case 
 
5 

Test Purpose: 
Do not the external user to enter any value 
for Line Item 1102 - Debt Principal 
Payments - Enterprise.  This new 
methodology should begin for all 9/30/2005 
submissions. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
5 Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 5.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 5.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 5.2  Select MI119 from the PHA Code Drop 
Down List 
Enter 2004 in the Year Field box 
Click Go button 

Submissions are 
displayed for the criteria 
selected 

   

 5.3  Click on Financial Data Schedule hyperlink User is taken to the 
Financial Data screen for 
the selected criteria in 5.2 

   

 5.4  Click on Revenue & Expense Tab Screen is displayed with 
Line Items for Revenue & 
Expense for the selected 
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criteria in 5.2 
 5.5  User tries to enter data in Line Item 1102  User receives Pop-up 

Window with message 
“This Line Item no longer 
needed after 9/30/2005.” 
And does not allow data 
to be entered into the 
field. 

   

Req 
No. 
 
6.2 

Test 
Steps 

Test  
Case 
 
6.2 

Test Purpose: 
Modify the FASS Analyst column of the 
External (only) Inbox to display the name 
of the Analyst.   

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 6.2  Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 6.2.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 6.2.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 6.2.2  Select NE004 from the PHA Code 
Dropdown list and  
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 

Submissions for the 
Selected Criteria are 
displayed 
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Click the Go Button 
 6.2.3  Verify the FASS Analyst Column is 

populated with the Name of the Business 
Manager 

FASS Analyst Name field 
is populated with the 
name of the Business 
Manager 

   

Req 
No. 
 
6.4 

Test 
Steps 

Test 
Case 
 
6.4 

Test Purpose: 
Repair the FDS report page to print 
correctly from MS Internet Explorer. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 6.4  Using MS Internet Explorer browser 

Click the Reports hyperlink 
User is taken to the 
Reports Selection page 

   

 6.4.0  Select the Financial Data Schedule radio 
button then Click the Next button  

The PHA list box appears    

 6.4.1  Select a PHA from the list PHA selected is 
populated in the box 

   

 6.4.2  Click the Next button The Submission Type 
dropdown list appears 

   

 6.4.3  Select Audited from the list Audited is populated in 
the box 

   

 6.4.4  Fiscal Year End Date dropdown list 
appears 
Select 03/31/2004 from the list 

03/31/2004 is populated 
in the box 

   

 6.4.5  Click the Next button The Date Created 
dropdown list appears 

   

 6.4.6  Select 06/23/2004 from the list and Click 
the Next button 

Report is displayed on the 
screen  

6.4.7 Print report to the local printer and verify Report prints correctly    
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the page breaks are correctly placed 
6.4.8 Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

6.4.9 Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

6.4.10 Click on the Continue hyperlink 

6.4.11 

 
User is taken to the 
Secure Systems warning 
page 

     

  User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

  User is taken to the Inbox 
page 

   

  Using MS Internet Explorer browser 
Click the Reports hyperlink 

User is taken to the 
Reports Selection page 

   

 6.4.12  Select the Financial Data Schedule radio 
button then Click the Next button  

The PHA list box appears    

 6.4.13  Select a PHA from the list PHA selected is 
populated in the box 

   

 6.4.14  Click the Next button 

 6.4.15  Select Audited from the list Audited is populated in 
the box 

   

 6.4.16  Fiscal Year End Date dropdown list 
appears 
Select 03/31/2004 from the list 

03/31/2004 is populated 
in the box 

   

 6.4.17  Click the Next button The Date Created 
dropdown list appears 

   

 6.4.18  Select 06/23/2004 from the list and Click 
the Next button 

Report is displayed on the 
screen  

   

The Submission Type 
dropdown list appears 
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 6.4.19  Print report to the local printer and verify 
the page breaks are correctly placed 

Report prints correctly 
 

   

Req 
No. 
 
7.1 

Test 
Steps 

Test 
Case 
 
7.1 

Test Purpose: 
All file attachments in FASS-PH 
assessments must now be stored in the 
database.   

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
7.1 (While logged in as Internal User) 

In the Inbox Select All from the PHA Code 
DDL  
Fiscal Year ALL from DDL 
Enter 2004 in the Year field 
Submission Type: ALL 
Status DRAFT from DDL 
Click the Go button  

Draft Submission are 
displayed for the Criteria 
Selected 

 

 7.1.0  Click on the Draft hyperlink 
For PHA Code NC076 
 

User is taken to the 
Financial Data Schedule 
for NC076 

 
 

  

 7.1.1  Click on Comments hyperlink User is taken to the 
Submission Comments 
page 

   

 7.1.2  Click the Browse button to retrieve the file 
and  
Then Click the Attach File button 

File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

   

 7.1.3  Verify the file attachment is stored in the 
database by 

File attachment is found 
in the database 
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Reviewing the data in 
submission_line_item_doc 

submission_line_item_doc 
for NC076 

 7.1.4  Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.1.5  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.1.6  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.1.7  Select Draft from the Status Drop Down 
List 
And Enter 2004 in Year field 
Click Go button  

Drafts are displayed for 
Year 2004 

   

 7.1.8  Click on Draft hyperlink  User is taken to Financial 
Data Schedule screen 

   

 7.1.9  Click on Comments hyperlink User is taken to the 
Submission Comments 
screen  

   

 7.1.10  Click the Browse button to retrieve the file 
and  
Then Click the Attach File button 

File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

7.1.11 Verify the file attachment is stored in the File attachment is found    
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database by 
Reviewing the data in (table name)  

in the database (table 
name)  

Req 
No. 
 
7.2 

Test 
Case 

Test 
Case 
 
7.2 

Test Purpose: 
Change application to only use https on 
port 443 (default).  Removal of code hard 
code to internal/external ports.   

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 7.2  Review code to verify hard coded port 

assignments have been removed 
Hard coded port 
assignments have been 
removed from the code 

   

Req 
No. 
 
7.7 

Test 
Steps 

Test  
Case 
 
7.7 

Test Purpose: 
Remove Check Box for Guest Users. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 7.7  Access the Financial Assessment System 

hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp 

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.0  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.1  Login as C03584 and Verify the user has 
no access to create in the Inbox  

Guest User gains access 
to the System but unable 
to create in the Inbox 

   

 7.7.2  Verify Guest User can review Approved 
Submissions 

Guest User can review 
Approved submissions 

   

 7.7.3  Verify Guest User can review Rejected 
Submissions 

Guest User can review 
Rejected submissions 
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 7.7.4  Verify Guest User can access Individual 
PHA Reports 

Guest User can access 
Individual PHA Reports 

   

 7.7.5  Verify Guest User does not have any 
options on the Reports page to Select 
Management Reports 

Guest User has no access 
to Management reports 

   

 7.7.6  Log Off Guest User is Logged Out 
of System 

   

 7.7.7  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAM (Director access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.8  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.9  Login as HFPHAM (Director access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAM User gains 
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

 7.7.10  Log Off HFPHAM User is Logged 
Out of System 

   

 7.7.11  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAB (Manager access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.12  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp
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 7.7.13  Login as HFPHAB (Manager access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAB User gains 
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

 7.7.14  Log Off HFPHAB User is Logged 
Out of System 

   

 7.7.15  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAT (Analyst access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.16  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.17  Login as HFPHAT (Analyst access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAT User gains 
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

 7.7.18  Log Off HFPHAT User is Logged 
Out of System 

   

Req 
No. 
 
7.9 

Test 
Steps 

Test 
Cases 
 
7.9 

Test Purpose: 
Remove identity type definition from the 
assessment_id column in the participant 
assessment table. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
7.9 Access FASS by using the (External Link) User is taken to the       
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https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

Secure Systems warning 
page 

 7.9.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.9.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.9.2  Select a PHA Code from the DDL  
And Enter 2004 in the Year Field and Click 
the Go button  

Submissions are 
displayed for the PHA 
Selected 

   

 7.9.3  Click on Create New Submission hyperlink User is taken to the PHA 
Info screen 

   

 7.9.4  Enter Year 2004 in the year field box 
Select the Audited/A-133 Radio button 
Click on Save button 

User receives a message   
 
 

7.9.5 Click on Save button and Verify No System 
Error is generated 

No System Error is 
generated 

 7.9.6  Verify New Submission is created New Submission is 
created 

   

 7.9.7  Access the database table and Verify 
Identity Type definition field for the 
assessment_id column is removed from the 
participant assessment table 

Identity Type definition 
field for assessment_id 
column is removed from 
the participant assessment 
table 

   

 7.9.8  Access FASS by using the (External Link) 
https://www6-reac-

User is taken to the 
Secure Systems warning 
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dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

page 

 7.9.9  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.9.10  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.9.11  Select a PHA Code from the DDL  
And Enter 2004 in the Year Field and Click 
the Go button  

Submissions are 
displayed for the PHA 
Selected 

   

 7.9.12  Click on Create XML Submission 
hyperlink 

User is taken to the PHA 
Info screen 

   

 7.9.13  Click on Browse button  Opens the Choose File 
window 

   

 7.9.14  Highlight the file the user chooses to 
upload  

File is loaded into the file 
box field                              

   

 7.9.15  Click on Load XML button  User receives message 
File Successfully loaded 

   

Req 
No. 
 
7.10 

Test 
Steps 

Test 
Case 
 
7.10 

Test Purpose: 
LOCCS/HUDCAPS interface change will 
directly load data from LOCCS/HUDCAPS 
into the REAC database tables. 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 7.10  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAM 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.2  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.3  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.4  Click on LOCCS/HUDCAPS Disbursement 
Data radio button 
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.5  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.6  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.7  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.8  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.9  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.10  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.11  Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.12  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.13  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.14  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.15  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.16  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.17  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.18  Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.19  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.20  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.21  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.22  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.23  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.24  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.25  Click on LOCCS/HUDCAPS Program 
Reference Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Program Reference Data 
radio button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.26  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.27  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.28  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.29  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.30  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.31  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.32  Click on LOCCS/HUDCAPS CFDA 
Program Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
CFDA Program Data 
radio button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.33  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.34  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 

User is taken to the 
Secure Systems warning 
page 
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and Access the Financial Assessment 
System hyperlink 

 7.10.35  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 7.10.36  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.37  Click on Maintenance hyperlink User receives message: 
“You do not have 
authority to the requested 
action.” 

   

Req 
No. 
 
8 

Test 
Steps 

Test 
Case 
 
8 

Test Purpose: 
Text change for Notes & Findings, 
Financial Statements instructions  

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 8  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 8.0  Click Accept button  User is taken to the Main 
Menu 

   

 8.1  Click on FASS-PHA hyperlink User is taken to the 
FASS- PH Electronic 
Submission screen  

   

 8.2  Click on Continue hyperlink User is taken to the Inbox    
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 8.3     Select MN from the State DDL  
Select 9/30 from the Fiscal End Year DDL 
Enter 2004 in the Year field 
Click on Go button  

Information is displayed 
for the selected criteria 

 8.4  Click on Review hyperlink for PHA Code: 
MN020 

   User is taken to 
information for the PHA 
Code selected 

 8.5     Click on Notes & Finding hyperlink User taken to the Notes & 
Findings screen 

8.6  Click on the Financial Statements Tab  User is taken to the 
Financial Statements page

 8.7 Verify the wording for Instructions has 
been changed to Government-Wide and/or 
Fund Financial Statements 

    Wording has been 
changed to Government-
Wide and/or Fund Financial 
Statements 
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Test Cycle: #3 
Test run by:  Cheryl Smith    
Test completed on:  
 
Results Table: 

submission_line_item_doc   (Table for attachments)  
  program_ref      (REAC table for LOCCS/HUDCAPS upload) 

loccs_program_ref     (REAC table for LOCCS/HUDCAPS upload) 
loccs_pgm_participant_report  (REAC table for LOCCS/HUDCAPS upload) 
   

Results Screen: 
Data Collection Form    (reac_template_dcf_fs.cfm) 

  Data Collection Form Details  (reac_template_dcf_fs_fund_detail.cfm) 
  Submission Comments   (reac_submission_comments.cfm) 
  Review Prior Years Comments  (reac_review_prior_select.cfm) 
  Inbox (External Only)   (reac_inbox_inter_main.cfm) 
  Financial Data Schedule Report  (reac1_PrintFDS.cfm) 
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  Internal Login Screen    (https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp) 
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Test Script Location:  path: J:\REA-FHPHA_TEAMD\Release 8.1.0.0\Deliverables\SDM Documents\Phase 5 - Evaluate System\FASS-PH Rel 8.1.0.0 VVT.doc 
 
Test Cases: 

Req 
No. 
 
 

Test 
Steps 

Test 
Case 
 
 
2 

Test Purpose: 
 
Modify DCF/Financial Statement/G3000-
010  'Type of Audit Report' description to 
display 'Fund Opinion(s)' 
 
Modify G3000-060 & G3000-070 
program description to display ' Opinion 
of the Fund containing' in front of the 
program name. 

Actual Result Pass/Fail Comments 

      
 2  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

  

 2.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 2.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 2.2  Select NE from the State Dropdown list and 
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 

Submissions for the 
Selected Criteria are 
displayed 

   

Expected Result 

Condition(s)  

2 
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Click the Go Button 
 2.3 Click on the Approved hyperlink for the 

PHA Code NE004  
Type: Audited/A-133 

    

Fiscal Year End: 03/31/2004 
 

User is taken to the 
Financial Data Schedule 
page 

 2.4     Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

 2.5 ent line 
items are displayed 

    Click on the Financial Statements tab Financial Statem

 2.6 G3000-010 Description 
reads Fund Opinion(s) 

    Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

 2.7 User is taken to Details 
page 

    Click on Details hyperlink 

2.8  

Title header “Opinion of the Fund 
containing…” 

Line Item G3000-060 and 
G3000-070 have Name of 
Program: 
Title header “Opinion of 
the Fund containing…” 

  

2.9 Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 2.10 User is taken to the 
Financial Assessment 
Electronic Submission 

    Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

 Verify Line Items G3000-060 and G3000-
070 have Name of Program: 
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page  
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 2.11     Click on the Continue hyperlink User is taken to the Inbox 
page 

 2.12 

 the Month/Day Dropdown 
list and  

  Select NV002 from the PHA Code 
Dropdown list and  
Select 9/30 from

Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

  

 2.13     Click on the Draft hyperlink for the PHA 
Code NV002  
Type: Audited/A-133 
Fiscal Year End: 09/30/2004 
 

User is taken to the 
Financial Data Schedule 
page 

 2.14   Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

  

 2.15   Click on the Financial Statements tab Financial Statement line 
items are displayed 

  

 2.16  Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

 G3000-010 Description 
reads Fund Opinion(s) 

  

 2.17   Click on Details hyperlink User is taken to the 
details page 

  

 2.18   G3000-060 and 
G3000-070 have Name of 
Program: 

   Verify Line Item G3000-060 and G3000-
070 have Name of Program: 
Fund Type and Opinion of the Fund 
containing preceding the program name 

Line Item

Fund Type and Opinion 
of the Fund containing 
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preceding the program 
name 

Req 

 

Test 
Steps 

Test 
Case 
 
3 

Test Purpose: 
Allow analysts review prior years’ 
submission comments while still reviewing 
the current year’s submission 
 

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)   
 3     Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 3.0     Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 3.1 User is taken to the Inbox 
page 

    Click on the Continue hyperlink 

3.4 Select TX174 from the PHA Code 
Dropdown list and  
Select 3/31 from

Submissions for the 
Selected Criteria are 
displayed 

No. 

3 

  

 3.2  Select TX from the State Dropdown list and 
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 3.3  Click on the Inbox hyperlink User is taken to the Inbox 
page 

   

  

 the Month/Day Dropdown 
list and  
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Enter 2004 in the Fiscal End Year box 
Click the Go Button 

 3.5  Click on the Rejected hyperlink for the 
PHA Code TX174 
Type: Unaudited/A-133 
Fiscal Year End: 03/31/2004 
 

User is taken to the 
Financial Data Schedule 
page 

   

 3.6  Click on the Review Submission hyperlink User is taken to the 
Review Submission page 
and Comments are 
displayed for the selected 
criteria and Fiscal Year 

3.7  Click on new link: View Prior Fiscal Years 
Comment to display New Page that users 
may enter criteria to view prior years 
Comments 

User is taken to new 
review comments page 
where users may select 
criteria to view prior 
year’s comments 

 3.8  Click on the Submission Type DDL 
And Verify the Selections are:  
Audited and Unaudited 
 
Click on Fiscal Year End DDL  
and Verify the Selections are: 1999 – 2005 

Selections in the 
Submission Type DDL 
are: 
Audited & Unaudited 
 
Fiscal Year End 
selections are: 1999 – 
2005 

   

 3.9     Select Submission Type: Audited and  
Leave Fiscal Year unselected 
Click Go button  

User receives error 
message Please select 
Fiscal Year 

 3.10  Submit the form without Fiscal Year and User receives error    
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Submission Type and Click Submit message 
Please select Fiscal Year 
and Submission Type 

 3.11     Select Fiscal Year and Submission Type 
and Click Submit 

Criteria is processed and 
Page is displayed with 
data for selected Criteria 

 3.12     Verify the information displayed falls 
within the valid action codes of AP1, AP2, 
APS, RE1, RE2 and RE3 for Accept 
Submission  
 
And RJ1, RJ2, RJS, RE3, RE4 and REJ for 
Rejected Submissions  
 
And AC1, AC2 and ACV for Conditionally 
Accepted Submissions 

All displayed comments 
are within the valid action 
codes for the selected 
criteria 

 

Test 
Steps 

Test 
Case 
 

Test Purpose: Expected Result Pass/Fail 

  Condition(s)   
 4  Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

 User is taken to the 
Secure Systems warning 
page 

  

 4.0  Click on the Financial Assessment  User is taken to the   

Req 
No. 

4 4 

Allow additional valid value for Data 
Collection Form (DCF) Line Item 4200-
050. Value of  “N/A” okay for Non-Major 
Programs, there will be no penalty when 
this opinion is selected. 

Actual Result Comments 
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Submission-PHA (FASPHA) hyperlink  Financial Assessment
Electronic Submission 
page  

 4.1  Click on the Continue hyperlink    User is taken to the Inbox 
page 

 4.2  issions are 
displayed for the criteria 
selected 

   Select NV002 from the PHA Code Drop 
Down List 
Enter 2004 in the Year Field box 
Click Go button 

Subm

4.3 Click on Draft hyperlink 

4.4  Click on the Data Collection Form 
hyperlink  

 4.5  Click on the Details hyperlink of the 
G4100-40 Line Item 

User is taken to the Total 
Federal Awards 
Expended Details  

   

 4.6  Select No from the Drop down list of 
G4200-010 
Then Select from the Drop Down List of 
G4200-050 
Verify the only selection allowed is Not 
Applicable 

No is selected in the Drop 
down list of G4200-010 

   

The only selection 
allowed is Not Applicable 
from the Drop Down List 
of G4200-050 
 

 4.7  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

A pop up message is 
displayed 

   

 4.8  Click OK button  User receives another pop    

   User is taken to the 
Financial Data Schedule 
screen 

   

 User is taken to the Data 
Collection Form 
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up message 
 4.9   Click Yes button User is taken to the 

Secure Systems User 
Login Screen 

  

 4.10 
Secure Systems Warning 
Screen 

  Enter User Id and Password and Click  
Login button  

User is taken to the   

4.11  User is taken to the 
Secure System Main 
Menu page 

 4.12  Click on the FASS-PH hyperlink User is taken to the FASS 
screen  

   

 4.13  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 4.14  Select NV from the State DDL and All 
from the Fiscal Year DDL and enter 2004 
in the Year field and Click the Go Button 

Screen is displayed with a 
PHA Code DDL  

4.15  Select NV007 from the PHA Code DDL 
and Click the Go button  

Data is displayed for the 
selected criteria 

 4.16  Click on the Review hyperlink for PHA 
NV007 

The Financial Data 
Schedule information is 
displayed 

   

 4.17  Click on the Revenue & Expense tab Data is displayed for the 
Revenue & Expense 

   

 4.18  Verify Line Item # 1102 is not editable  Line Item 1102 is not 
editable. 

   

Req 
No. 

Test 
Steps 

Test 
Case 

Expected Result Pass/Fail Comments 

 Click on the Accept button     

   

    

Test Purpose: 
Do not the external user to enter any value 

Actual Result
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5 

 

   Condition(s)     
5 Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 5.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 5.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 5.2 

Enter 2004 in the Year Field box 

Submissions are 
displayed for the criteria 
selected 

    Select MI119 from the PHA Code Drop 
Down List 

Click Go button 
 5.3  Click on Financial Data Schedule hyperlink    User is taken to the 

Financial Data screen for 
the selected criteria in 5.2 

 5.4  
Line Items for Revenue & 
Expense for the selected 
criteria in 5.2 

   Click on Revenue & Expense Tab Screen is displayed with 

 5.5  User tries to enter data in Line Item 1102  User receives Pop-up 
Window with message 

   

5 
for Line Item 1102 - Debt Principal 
Payments - Enterprise.  This new 
methodology should begin for all 9/30/2005 
submissions. 
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“This Line Item no longer 
needed after 9/30/2005.” 
And does not allow data 
to be entered into the 
field. 

Req 
No. 
 

Test 
Steps 

Test  

6.2 

Modify the FASS Analyst column of the 
External (only) Inbox to display the name 
of the Analyst.   

Expected Result Pass/Fail Comments 

  Condition(s)    
 6.2     Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 6.2.0     Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 6.2.1     Click on the Continue hyperlink User is taken to the Inbox 
page 

 6.2.2 issions for the 
Selected Criteria are 
displayed 

    Select NE004 from the PHA Code 
Dropdown list and  
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Subm

 6.2.3  Verify the FASS Analyst Column is 
populated with the Name of the Business 

FASS Analyst Name field 
is populated with the 

   

6.2 

Case 
 

Test Purpose: Actual Result
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Manager name of the Business 
Manager 

Req 
No. 
 
6.4 

Test 
Steps 

Test 
Case 
 

Test Purpose: 
Repair the FDS report page to print 
correctly from MS Internet Explorer. 

Actual Result Pass/Fail Comments 

    
6.4  User is taken to the 

Reports Selection page 
  

 6.4.0  Select the Financial Data Schedule radio 
button then Click the Next button  

 The PHA list box appears   

 6.4.1  Select a PHA from the list PHA selected is 
populated in the box 

   

 6.4.2  Click the Next button The Submission Type 
dropdown list appears 

  

6.4.3  Select Audited from the list Audited is populated in 

6.4.4  Fiscal Year End Date dropdown list 
appears 

03/31/2004 is populated 
in the box 

 6.4.5  Click the Next button    The Date Created 
dropdown list appears 

 6.4.6  Select 06/23/2004 from the list and Click 
the Next button 

   Report is displayed on the 
screen  

6.4.7  Report prints correctly 
 

 6.4.8  Access FASS by using the (Internal Link) 
https://www6-reac-
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6.4 

Expected Result 

 Condition(s)   
 Using MS Internet Explorer browser 

Click the Reports hyperlink 
 

 

 
the box 

   

 

Select 03/31/2004 from the list 

   

 Print report to the local printer and verify 
the page breaks are correctly placed 

   

User is taken to the 
Secure Systems warning 
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dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

page 

 6.4.9  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

   User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 6.4.10  User is taken to the Inbox 
page 

   Click on the Continue hyperlink 

 6.4.11  User is taken to the 
Reports Selection page 

 Using MS Internet Explorer browser 
Click the Reports hyperlink 

  

 6.4.12 The PHA list box appears    Select the Financial Data Schedule radio 
button then Click the Next button  

 

 6.4.13 PHA selected is 
populated in the box 

  Select a PHA from the list   

 6.4.14     Click the Next button The Submission Type 
dropdown list appears 

 6.4.15  Select Audited from the list Audited is populated in 
the box 

   

 6.4.16 Fiscal Year End Date dropdown list 
appears 

    

Select 03/31/2004 from the list 

03/31/2004 is populated 
in the box 

 Click the Next button The Date Created 
dropdown list appears 

 6.4.18 Select 06/23/2004 from the list and Click 
the Next button 

    Report is displayed on the 
screen  

 6.4.19 Print report to the local printer and verify 
the page breaks are correctly placed 

    Report prints correctly 
 

Test Test Test Purpose: Actual Result Pass/Fail Comments 

 6.4.17    

Req Expected Result 
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No. 

7.1 

Steps Case 
 
7.1 

All file attachments in FASS-PH 
assessments must now be stored in the 
database.   

    
7.1 (While logged in as Internal User) 

In the Inbox Select All from the PHA Code 

Enter 2004 in the Year field 
Submission Type: ALL 
Status DRAFT from DDL 
Click the Go button  

Draft Submission are 
displayed for the Criteria 
Selected 

 

 7.1.0    Click on the Draft hyperlink 
For PHA Code NC076 
 

User is taken to the 
Financial Data Schedule 
for NC076 

 
 

 7.1.1  Click on Comments hyperlink User is taken to the 

Then Click the Attach File button 

File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

  

7.1.3  Verify the file attachment is stored in the 
database by 
Reviewing the data in 
submission_line_item_doc 

File attachment is found 
in the database 
submission_line_item_doc 
for NC076 

 Access FASS by using the (External Link) User is taken to the   

 

 Condition(s)   
   

DDL  
Fiscal Year ALL from DDL 

  

Submission Comments 
page 

   

 7.1.2  Click the Browse button to retrieve the file 
and  

 

    

 7.1.4  
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https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

Secure Systems warning 
page 

 7.1.5 User is taken to the 
Financial Assessment 
Electronic Submission 
page  

    Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

 7.1.6 User is taken to the Inbox 
page 

    Click on the Continue hyperlink 

 7.1.7 Drafts are displayed for 
Year 2004 

    Select Draft from the Status Drop Down 
List 
And Enter 2004 in Year field 
Click Go button  

 7.1.8  Click on Draft hyperlink  User is taken to Financial 
Data Schedule screen 

   

 7.1.9 
Submission Comments 
screen  

    Click on Comments hyperlink User is taken to the 

 7.1.10 File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

    Click the Browse button to retrieve the file 
and  
Then Click the Attach File button 

 7.1.11  Verify the file attachment is stored in the 
database by 
Reviewing the data in (table name)  

File attachment is found 
in the database (table 
name)  

   

Req Test Test Purpose: Expected Result Actual Result Comments Test Pass/Fail 
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No. 
 
7.2 

Case 

    
 Hard coded port 

assignments have been 
removed from the code 

7.7 

Test  
Case 
 
7.7 

Test Purpose: Actual Result Comments 

    
7.7  

 7.7.0  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.1  Login as C03584 and Verify the user has 
no access to create in the Inbox  

Guest User gains access 
to the System but unable 
to create in the Inbox 

   

 7.7.2 

Case 
 
7.2 

Change application to only use https on 
port 443 (default).  Removal of code hard 
code to internal/external ports.   

  Condition(s)  
 7.2 Review code to verify hard coded port 

assignments have been removed 
   

Req 
No. 
 

Test 
Steps Remove Check Box for Guest Users. 

Expected Result Pass/Fail 

 Condition(s)   
 Access the Financial Assessment System 

hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp 

 User is taken to the 
Secure Systems User 
Login screen 

   

 Verify Guest User can review Approved 
Submissions 

Guest User can review 
Approved submissions 

   

 7.7.3  Verify Guest User can review Rejected 
Submissions 

Guest User can review 
Rejected submissions 

   

 7.7.4  Verify Guest User can access Individual 
PHA Reports 

Guest User can access 
Individual PHA Reports 

   

7.7.5      Verify Guest User does not have any Guest User has no access  
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options on the Reports page to Select 
Management Reports 

to Management reports 

 7.7.6  Log Off Guest User is Logged Out 
of System 

   

 7.7.7  Access the Financial Assessment System 
hyperlink (Internal only) 
 

 User is taken to the 

 7.7.8  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.9  Login as HFPHAM (Director access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAM User gains 
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

 7.7.10  Log Off HFPHAM User is Logged 
Out of System 

   

 7.7.11  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAB (Manager access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.12  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.13  Login as HFPHAB (Manager access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAB User gains 
access to the System and 
Has Access to  create in 

   

https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 

Secure Systems User 
Login screen 

   

HFPHAM (Director access)  
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the Inbox, Access Reports 
and Access the 
Maintenance Screen 

 7.7.14  Log Off HFPHAB User is Logged 
Out of System 

   

 7.7.15  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 
HFPHAT (Analyst access)  

 User is taken to the 
Secure Systems User 
Login screen 

   

 7.7.16  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 
HFPHAT User gains 

 7.7.18  Log Off HFPHAT User is Logged 
Out of System 

   

Req 
No. 

Test 
Cases 

7.9 

Test Purpose: 
Remove identity type definition from the 
assessment_id column in the participant 
assessment table. 

Expected Result Actual Result

  Condition(s)   
7.9 Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 

User is taken to the 
Secure Systems warning 
page 

   

 7.7.17  Login as HFPHAT (Analyst access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

 
7.9 

Test 
Steps 

 

Pass/Fail Comments 
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System hyperlink 
 7.9.0     Click on the Financial Assessment 

Submission-PHA (FASPHA) hyperlink 
User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 7.9.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.9.2  Select a PHA Code from the DDL  
And Enter 2004 in the Year Field and Click 
the Go button  

Submissions are 
displayed for the PHA 
Selected 

   

 7.9.3  Click on Create New Submission hyperlink User is taken to the PHA 
Info screen 

   

 7.9.4  Enter Year 2004 in the year field box 
Select the Audited/A-133 Radio button 
Click on Save button 

User receives a message   
 
 

7.9.5 Click on Save button and Verify No System 
Error is generated 

No System Error is 
generated 

 7.9.6  Verify New Submission is created New Submission is 
created 

   

 7.9.7  Access the database table and Verify 
Identity Type definition field for the 
assessment_id column is removed from the 
participant assessment table 

Identity Type definition 
field for assessment_id 
column is removed from 
the participant assessment 
table 

   

 7.9.8  Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 
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 7.9.9  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

   User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 7.9.10  Click on the Continue hyperlink  User is taken to the Inbox 
page 

  

7.9.11 
And Enter 2004 in the Year Field and Click 
the Go button  

Submissions are 
displayed for the PHA 
Selected 

 7.9.12 ission 
hyperlink 

  Click on Create XML Subm User is taken to the PHA 
Info screen 

  

7.9.13  Opens the Choose File 
window 

7.9.14  File is loaded into the file 
box field                              

7.9.15  User receives message 
File Successfully loaded 

No. 
 

Test 
Steps 

Test 
Case 
 
7.10 

Test Purpose: Actual Result Comments 

   Condition(s)     
 7.10  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAM 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.10.0  Click on the Financial Assessment  User is taken to the   

  Select a PHA Code from the DDL     

 Click on Browse button     

 Highlight the file the user chooses to 
upload  

   

 Click on Load XML button     

Req 
LOCCS/HUDCAPS interface change will 
directly load data from LOCCS/HUDCAPS 
into the REAC database tables. 

Expected Result Pass/Fail 

7.10 
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Submission-PHA (FASPHA) hyperlink  Financial Assessment
Electronic Submission 
page  

 7.10.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.2  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.3  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.4  Click on LOCCS/HUDCAPS Disbursement 
Data radio button 
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

7.10.5 Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

 7.10.6  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.10.7   Click on the Financial Assessment User is taken to the   
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Submission-PHA (FASPHA) hyperlink  Financial Assessment
Electronic Submission 
page  

7.10.8 Click on the Continue hyperlink 

 7.10.9     Click on Maintenance hyperlink User is taken to the 
Maintenance page 

7.10.10 Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

 7.10.11     Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

 7.10.12  
CCS/HUDCAPS interface 

change executes and generates a Successful 
Upload Message. 

   Click Upload Button 
Verify the LO

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

 7.10.13  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id:  HFPHAB
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.10.14  Click on the Financial Assessment User is taken to the    

  User is taken to the Inbox 
page 
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Submission-PHA (FASPHA) hyperlink  Financial Assessment
Electronic Submission 
page  

 7.10.15  User is taken to the Inbox 
page 

   Click on the Continue hyperlink 

 7.10.16  Click on Maintenance hyperlink    User is taken to the 
Maintenance page 

 7.10.17  Click on the LOCCS/HUDCAPS Upload 
Tab 

   Upload Instructions and 
Available Selection 
Criteria are displayed 

 7.10.18  Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.19  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

7.10.20  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 7.10.21  Click on the Financial Assessment User is taken to the    
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Submission-PHA (FASPHA) hyperlink  Financial Assessment
Electronic Submission 
page  

 7.10.22  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.23  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.24  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.25  Click on LOCCS/HUDCAPS Program 
Reference Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 

   

 

LOCCS/HUDCAPS 
Program Reference Data 
radio button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

 7.10.26  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.27  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.10.28  Click on the Financial Assessment User is taken to the    
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Submission-PHA (FASPHA) hyperlink  Financial Assessment
Electronic Submission 
page  

 7.10.29  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.30  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.31  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.32  Click on LOCCS/HUDCAPS CFDA 
Program Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
CFDA Program Data 
radio button is selected 

   

User has access to 
database 
 
File Selected is populated 
in the Upload File field 

 7.10.33  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.34  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

7.10.35 Click on the Financial Assessment User is taken to the    
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Submission-PHA (FASPHA) hyperlink  Financial Assessment
Electronic Submission 
page  

 7.10.36  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.10.37  User receives message: 
“You do not have 
authority to the requested 
action.” 

   Click on Maintenance hyperlink 

Req 
No. 
 

Test 
Steps 

 
8 

Test Purpose: 
Text change for Notes & Findings, 
Financial Statements instructions  

Expected Result Actual Result

  Condition(s)    
 8  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 8.0  Click Accept button  User is taken to the Main 
Menu 

   

 8.1  Click on FASS-PHA hyperlink User is taken to the 
FASS- PH Electronic 
Submission screen  

   

 8.2  Click on Continue hyperlink User is taken to the Inbox    
 8.3  Select MN from the State DDL  

Select 9/30 from the Fiscal End Year DDL 
Enter 2004 in the Year field 

Information is displayed 
for the selected criteria 

   

8 

Test 
Case 

Pass/Fail Comments 
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Click on Go button  
 8.4  Click on Review hyperlink for PHA Code: 

MN020 
User is taken to 
information for the PHA 
Code selected 

8.5  Click on Notes & Finding hyperlink User taken to the Notes & 
Findings screen 

 8.6  Click on the Financial Statements Tab     User is taken to the 
Financial Statements page

 8.7  Verify the wording for Instructions has 
been changed to Government-Wide and/or 
Fund Financial Statements 

Wording has been 
changed to Government-
Wide and/or Fund Financial 
Statements 
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Test Cycle: #4 
Test run by:  Cheryl Smith    
Test completed on:  
 
Results Table: 

submission_line_item_doc   (Table for attachments)  
  program_ref      (REAC table for LOCCS/HUDCAPS upload) 

loccs_program_ref     (REAC table for LOCCS/HUDCAPS upload) 
loccs_pgm_participant_report  (REAC table for LOCCS/HUDCAPS upload) 
   

Results Screen: 
Data Collection Form    (reac_template_dcf_fs.cfm) 

  Data Collection Form Details  (reac_template_dcf_fs_fund_detail.cfm) 
  Submission Comments   (reac_submission_comments.cfm) 
  Review Prior Years Comments  (reac_review_prior_select.cfm) 
  Inbox (External Only)   (reac_inbox_inter_main.cfm) 
  Financial Data Schedule Report  (reac1_PrintFDS.cfm) 
  Internal Login Screen    (https://www6-reac-dev.hud.gov:80/wass/login/login_page.jsp)
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VVT.doc 
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Test Cases: 

Req 
No. 
 
 
2 

Test 
Steps 

Test 
Case 

 
2 

Test Purpose: 
 
Modify DCF/Financial Statement/G3000-
010  'Type of Audit Report' description to 
display 'Fund Opinion(s)' 
 

Expected Result Actual Result Pass/Fail Comments 

      
 2    Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 2.0     Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 2.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 2.2  Select NE from the State Dropdown list and 
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

   

 

Modify G3000-060 & G3000-070 
program description to display ' Opinion 
of the Fund containing' in front of the 
program name. 

 Condition(s) 
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 2.3  Click on the Approved hyperlink for the 
PHA Code NE004  
Type: Audited/A-133 
Fiscal Year End: 03/31/2004 
 

User is taken to the 
Financial Data Schedule 
page 

2.4  Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

 2.5  Click on the Financial Statements tab Financial Statement line 
items are displayed 

   

 2.6  Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

 G3000-010 Description 
reads Fund Opinion(s) 

  

 2.7  Click on Details hyperlink User is taken to Details 
page 

   

 2.8  Verify Line Items G3000-060 and G3000-
070 have Name of Program: 
Title header “Opinion of the Fund 
containing…” 

Line Item G3000-060 and 
G3000-070 have Name of 
Program: 
Title header “Opinion of 
the Fund containing…” 

   

 2.9  Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 2.10  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  
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2.11  Click on the Continue hyperlink User is taken to the Inbox 
page 

 2.12  Select NV002 from the PHA Code 
Dropdown list and  

   

Select 9/30 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Submissions for the 
Selected Criteria are 
displayed 

 2.13  Click on the Draft hyperlink for the PHA 
Code NV002  
Type: Audited/A-133 
Fiscal Year End: 09/30/2004 
 

User is taken to the 
Financial Data Schedule 
page 

   

 2.14  Click on Data Collection Form hyperlink General Information, 
Financial Statements and 
Federal Program Tabs are 
displayed 

   

 2.15  Click on the Financial Statements tab Financial Statement line 
items are displayed 

   

 2.16  Verify the Line Item G3000-010 
Description reads Fund Opinion(s) 

G3000-010 Description 
reads Fund Opinion(s) 

   

 2.17     Click on Details hyperlink User is taken to the 
details page 

 2.18  Verify Line Item G3000-060 and G3000-
070 have Name of Program: 
Fund Type and Opinion of the Fund 
containing preceding the program name 

Line Item G3000-060 and 
G3000-070 have Name of 
Program: 
Fund Type and Opinion 
of the Fund containing 
preceding the program 
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name 
Req 
No. 
 
3 

Test 
Steps 

Test 
Case 

3 

Test Purpose: 
Allow analysts review prior years’ 
submission comments while still reviewing 
the current year’s submission 
 

Expected Result Actual Result Pass/Fail Comments 

      
 3     Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

3.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 3.1 Click on the Continue hyperlink     User is taken to the Inbox 
page 

 3.2  issions for the 
Selected Criteria are 
displayed 

   Select TX from the State Dropdown list and 
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Subm

 3.3  Click on the Inbox hyperlink User is taken to the Inbox 
page 

3.4  Select TX174 from the PHA Code 
Dropdown list and  
Select 3/31 from the Month/Day Dropdown 
list and  
Enter 2004 in the Fiscal End Year box 

Submissions for the 
Selected Criteria are 
displayed 

 

 Condition(s) 
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Click the Go Button 
3.5  Click on the Rejected hyperlink for the 

PHA Code TX174 
Type: Unaudited/A-133 
Fiscal Year End: 03/31/2004 
 

User is taken to the 
Financial Data Schedule 
page 

 3.6  Click on the Review Submission hyperlink User is taken to the 
Review Submission page 
and Comments are 
displayed for the selected 
criteria and Fiscal Year 

   

 3.7   Click on new link: View Prior Fiscal Years 
Comment to display New Page that users 
may enter criteria to view prior years 
Comments 

User is taken to new 
review comments page 
where users may select 
criteria to view prior 
year’s comments 

  

 3.8  Click on the Submission Type DDL 
And Verify the Selections are:  
Audited and Unaudited 
 
Click on Fiscal Year End DDL  

   

and Verify the Selections are: 1999 – 2005 

Selections in the 
Submission Type DDL 
are: 
Audited & Unaudited 
 
Fiscal Year End 
selections are: 1999 – 
2005 

3.9  Select Submission Type: Audited and  
Leave Fiscal Year unselected 
Click Go button  

User receives error 
message Please select 
Fiscal Year 

 3.10  Submit the form without Fiscal Year and 
Submission Type and Click Submit 

User receives error 
message 
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Please select Fiscal Year 
and Submission Type 

 3.11  Select Fiscal Year and Submission Type 
and Click Submit Page is displayed with 

data for selected Criteria 

   Criteria is processed and 

 3.12  Verify the information displayed falls 
within the valid action codes of AP1, AP2, 
APS, RE1, RE2 and RE3 for Accept 
Submission  
 

No. 
Test 
Steps 

Test 
Case 
 
4 

Test Purpose: 
Allow additional valid value for Data 
Collection Form (DCF) Line Item 4200-
050. Value of  “N/A” okay for Non-Major 
Programs, there will be no penalty when 
this opinion is selected. 

Expected Result Actual Result Comments 

      
 4  Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 4.0     Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 

And RJ1, RJ2, RJS, RE3, RE4 and REJ for 
Rejected Submissions  
 
And AC1, AC2 and ACV for Conditionally 
Accepted Submissions 

All displayed comments 
are within the valid action 
codes for the selected 
criteria 

   

Req Pass/Fail 

 

 
4 

Condition(s) 
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Electronic Submission 
page  

4.1  User is taken to the Inbox 
page 

  

4.2

Enter 2004 in the Year Field box 
Click Go button 

Submissions are 
displayed for the criteria 
selected 

  

4.3 Click on Draft hyperlink 

4.4  Click on the Data Collection Form 
hyperlink  

 4.5  Click on the Details hyperlink of the 
G4100-40 Line Item 

4.6  

Then Select from the Drop Down List of 
G4200-050 
Verify the only selection allowed is Not 
Applicable 

The only selection 
allowed is Not Applicable 
from the Drop Down List 
of G4200-050 
 

  

 4.7  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

A pop up message is 
displayed 

   

 4.8   Click OK button  User receives another pop 
up message 

  

 Click on the Continue hyperlink  

   Select NV002 from the PHA Code Drop 
Down List 

 

   User is taken to the 
Financial Data Schedule 
screen 

   

 User is taken to the Data 
Collection Form 

   

User is taken to the Total 
Federal Awards 
Expended Details  

   

 Select No from the Drop down list of 
G4200-010 

No is selected in the Drop 
down list of G4200-010 
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 4.9     Click Yes button User is taken to the 
Secure Systems User 
Login Screen 

4.10 Enter User Id and Password and Click  
Login button  

User is taken to the 
Secure Systems Warning 
Screen 

 4.11     Click on the Accept button  User is taken to the 
Secure System Main 
Menu page 

 4.12     Click on the FASS-PH hyperlink User is taken to the FASS 
screen  

 4.13     Click on the Continue hyperlink User is taken to the Inbox 
page 

 4.14  Select NV from the State DDL and All 
from the Fiscal Year DDL and enter 2004 
in the Year field and Click the Go Button 

Screen is displayed with a 
PHA Code DDL  

   

 4.15 
and Click the Go button  

    Select NV007 from the PHA Code DDL Data is displayed for the 
selected criteria 

 4.16  
Schedule information is 
displayed 

   Click on the Review hyperlink for PHA 
NV007 

The Financial Data 

 4.17  Click on the Revenue & Expense tab Data is displayed for the 
Revenue & Expense 
Line Item 1102 is not 

Pass/Fail 
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 4.18  Verify Line Item # 1102 is not editable  
editable. 

   

Req 
No. 
 
5 

Test 
Steps 

Test 
Case 
 
5 

Test Purpose: 
Do not the external user to enter any value 
for Line Item 1102 - Debt Principal 
Payments - Enterprise.  This new 

Expected Result Actual Result Comments 
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methodology should begin for all 9/30/2005 
submissions. 

     
5 Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 5.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 5.1  Click on the Continue hyperlink    User is taken to the Inbox 
page 

 5.2  Select MI119 from the PHA Code Drop 
Down List 

   

Enter 2004 in the Year Field box 
Click Go button 

Submissions are 
displayed for the criteria 
selected 

 5.3  Click on Financial Data Schedule hyperlink User is taken to the 
Financial Data screen for 
the selected criteria in 5.2 

   

 5.4 
Line Items for Revenue & 
Expense for the selected 
criteria in 5.2 

    Click on Revenue & Expense Tab Screen is displayed with 

 5.5  User tries to enter data in Line Item 1102  User receives Pop-up 
Window with message 
“This Line Item no longer 
needed after 9/30/2005.” 

   

 Condition(s)  
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And does not allow data 
to be entered into the 
field. 

Req 
No. 
 
6.2 

Test 
Steps 

Test  

 
6.2 

Test Purpose: 
Modify the FASS Analyst column of the 
External (only) Inbox to display the name 
of the Analyst.   

Expected Result Actual Result Pass/Fail Comments 

   Condition(s)     
 6.2  Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

 User is taken to the 
Secure Systems warning 
page 

  

6.2.0 Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

 6.2.1  Click on the Continue hyperlink  User is taken to the Inbox 
page 

  

 6.2.2  

 the Month/Day Dropdown 
list and  

issions for the 
Selected Criteria are 
displayed 

   Select NE004 from the PHA Code 
Dropdown list and  
Select 3/31 from

Enter 2004 in the Fiscal End Year box 
Click the Go Button 

Subm

6.2.3 Verify the FASS Analyst Column is 
populated with the Name of the Business 
Manager 

FASS Analyst Name field 
is populated with the 
name of the Business 
Manager 

Case 

  User is taken to the 
Financial Assessment 
Electronic Submission 
page  
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Req 
No. 
 

Test 
Steps 

Test 
Case 

6.4 

Test Purpose: 
Repair the FDS report page to print 
correctly from MS Internet Explorer. 

Expected Result Actual Result Comments 

  Condition(s)    
 6.4  Using MS Internet Explorer browser 

Click the Reports hyperlink 
User is taken to the 
Reports Selection page 

   

 6.4.0  Select the Financial Data Schedule radio 
button then Click the Next button  

The PHA list box appears    

 6.4.1  Select a PHA from the list PHA selected is 
populated in the box 

   

 6.4.2  Click the Next button    The Submission Type 
dropdown list appears 

 6.4.3  Select Audited from the list    Audited is populated in 
the box 

 6.4.4  Fiscal Year End Date dropdown list 
appears 
Select 03/31/2004 from the list 

03/31/2004 is populated 
in the box 

  

6.4.5  Click the Next button The Date Created 
dropdown list appears 

  

 Select 06/23/2004 from the list and Click 
the Next button 

Report is displayed on the 
screen  

  

 6.4.7  Print report to the local printer and verify 
the page breaks are correctly placed 

Report prints correctly 
 

   

 6.4.8  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/ and Access the 
Financial Assessment System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

6.4 
 

Pass/Fail 

  

 

  

 6.4.6  
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 6.4.9  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

   

 6.4.10 User is taken to the Inbox 
page 

    Click on the Continue hyperlink 

 6.4.11  Using MS Internet Explorer browser 
Click the Reports hyperlink 

User is taken to the 
Reports Selection page 

   

 6.4.12  Select the Financial Data Schedule radio 
button then Click the Next button  

The PHA list box appears    

 6.4.13  Select a PHA from the list PHA selected is 
populated in the box 

   

 6.4.14  Click the Next button The Submission Type 
dropdown list appears 

   

 6.4.15  Select Audited from the list  Audited is populated in 
the box 

  

 6.4.16  Fiscal Year End Date dropdown list 
appears 
Select 03/31/2004 from the list 

03/31/2004 is populated 
in the box 

   

 6.4.17  Click the Next button The Date Created 
dropdown list appears 

   

 6.4.18  Select 06/23/2004 from the list and Click 
the Next button 

Report is displayed on the 
screen  

   

 6.4.19  Print report to the local printer and verify 
the page breaks are correctly placed 

Report prints correctly    
 

Req 
No. 

Test 
Case 
 

Test Purpose: 
All file attachments in FASS-PH 
assessments must now be stored in the 

Expected Result Actual Result Comments 

 

Test 
Steps 

Pass/Fail 
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7.1 7.1 database.   
  Condition(s)  

7 (While logged in as Internal User) 
In the Inbox Select All from the PHA Code 
DDL  
Fiscal Year ALL from DDL 
Enter 2004 in the Year field 
Submission Type: ALL 
Status DRAFT from DDL 
Click the Go button  

   

 7.1.0 

 

    Click on the Draft hyperlink 
For PHA Code NC076 

User is taken to the 
Financial Data Schedule 
for NC076 

 

 7.1.1  Click on Comments hyperlink User is taken to the 
Submission Comments 
page 

   

 7.1.2  Click the Browse button to retrieve the file 
and  
Then Click the Attach File button 

   File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

 7.1.3     Verify the file attachment is stored in the 
database by 
Reviewing the data in 
submission_line_item_doc 

File attachment is found 
in the database 
submission_line_item_doc 
for NC076 

 7.1.4     Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c

User is taken to the 
Secure Systems warning 
page 

    
 .1  Draft Submission are 

displayed for the Criteria 
Selected 
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fm and Access the Financial Assessment 
System hyperlink 

 7.1.5     Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
page  

 7.1.6     Click on the Continue hyperlink User is taken to the Inbox 
page 

 7.1.7     Select Draft from the Status Drop Down 
List 
And Enter 2004 in Year field 
Click Go button  

Drafts are displayed for 
Year 2004 

 7.1.8     Click on Draft hyperlink  User is taken to Financial 
Data Schedule screen 

 User is taken to the 
Submission Comments 
screen  

 

Then Click the Attach File button 

File location string is 
populated in the Browse 
field and User receives a 
message window 
displaying message: File 
transfer is complete 

  

7.1.11 Verify the file attachment is stored in the 
database by 
Reviewing the data in (table name)  

File attachment is found 

Req 

 

Test 
Case 

Test 
Case 
 

Test Purpose: 
Change application to only use https on 
port 443 (default).  Removal of code hard 

Actual Result Comments 

 7.1.9 Click on Comments hyperlink    

 7.1.10 Click the Browse button to retrieve the file 
and  

 

  
in the database (table 
name)  

   

Expected Result Pass/Fail 
No. 
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7.2 7.2 code to internal/external ports.   
      
 7.2  Review code to verify hard coded port 

assignments have been removed 
   Hard coded port 

assignments have been 
removed from the code 

Req 
No. 
 

Test 
Steps 

Test  

 

Test Purpose: 
Remove Check Box for Guest Users. 

Expected Result Pass/Fail Comments 

 Condition(s)    
 7.7     Access the Financial Assessment System 

hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp 

 User is taken to the 
Secure Systems User 
Login screen 

 7.7.0   Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

  

 7.7.1  
to the System but unable 
to create in the Inbox 

    Login as C03584 and Verify the user has 
no access to create in the Inbox  

Guest User gains access

 7.7.2 Guest User can review 
Approved submissions 

    Verify Guest User can review Approved 
Submissions 

 7.7.3 Guest User can review 
Rejected submissions 

    Verify Guest User can review Rejected 
Submissions 

 7.7.4 Guest User can access 
Individual PHA Reports 

    Verify Guest User can access Individual 
PHA Reports 

 7.7.5 Guest User has no access 
to Management reports 

    Verify Guest User does not have any 
options on the Reports page to Select 
Management Reports 

Condition(s)  

7.7 

Case 

7.7 

Actual Result
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 7.7.6     Log Off Guest User is Logged Out 
of System 

 7.7.7  Access the Financial Assessment System 
hyperlink (Internal only) 
 https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp
HFPHAM (Director access)  

 User is taken to the 
Secure Systems User 
Login screen 

Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

7.7.9 Login as HFPHAM (Director access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAM User gains 

 7.7.10  HFPHAM User is Logged 
Out of System 

   Log Off 

 7.7.11  Access the Financial Assessment System 
hyperlink (Internal only) 
 

 User is taken to the 
Secure Systems User 
Login screen 

7.7.12  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

 Login as HFPHAB (Manager access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

HFPHAB User gains 
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 

 as 

   

 7.7.8     

  
access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

   

https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 

   

HFPHAB (Manager access)  
    

 7.7.13    
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Maintenance Screen 
 HFPHAB User is Logged 

Out of System 
 7.7.15  Access the Financial Assessment System 

hyperlink (Internal only) 
 

 User is taken to the 
Secure Systems User 
Login screen 

 7.7.16  Verify the Guest User check box has been 
removed 

Guest User check box has 
been removed 

   

 7.7.17  Login as HFPHAT (Analyst access) and 
Verify the user has access to create in the 
Inbox  Reports and Maintenance screen 

access to the System and 
Has Access to  create in 
the Inbox, Access Reports 
and Access the 
Maintenance Screen 

 HFPHAT User gains   

 7.7.18  Log Off    HFPHAT User is Logged 
Out of System 

Req 
No. 

 
7.9 

Remove identity type definition from the 
assessment_id column in the participant 
assessment table. 

Expected Result Comments 

  Condition(s)     
7.9 Access FASS by using the (External Link) 

https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

 7.9.0  Click on the Financial Assessment User is taken to the    

 7.7.14 Log Off    

https://www6-reac-
dev.hud.gov:80/wass/login/login_page.jsp as 

   

HFPHAT (Analyst access)  

 
7.9 

Test 
Steps 

Test 
Cases 

Test Purpose: Actual Result Pass/Fail 

 
   User is taken to the 

Secure Systems warning 
page 
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Submission-PHA (FASPHA) hyperlink Financial Assessment 
Electronic Submission 
page  

 7.9.1  Click on the Continue hyperlink User is taken to the Inbox 
page 

   

 7.9.2 

the Go button  

issions are 
displayed for the PHA 
Selected 

    Select a PHA Code from the DDL  
And Enter 2004 in the Year Field and Click 

Subm

7.9.3  Click on Create New Submission hyperlink 

 7.9.4  Enter Year 2004 in the year field box 
Select the Audited/A-133 Radio button 
Click on Save button 

User receives a message     
 
 

7.9.5

7.9.6  

7.9.7  

 7.9.8  Access FASS by using the (External Link) 
https://www6-reac-
dev.hud.gov/HUD_Systemd/faspha/index.c
fm and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.9.9  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 

   

 User is taken to the PHA 
Info screen 

   

   Click on Save button and Verify No System 
Error is generated 

No System Error is 
generated 

   

 Verify New Submission is created New Submission is 
created 

   

 Access the database table and Verify 
Identity Type definition field for the 
assessment_id column is removed from the 
participant assessment table 

Identity Type definition 
field for assessment_id 
column is removed from 
the participant assessment 
table 

   

Validation, Verification and Testing Plan (Draft) Page B-100                       07/01/2005 
  
 



 
Public and Indian Housing -Real Estate Assessment Center (PIH-REAC) 

Financial Assessment Subsystem (FASS-PH) 
Release 8.1.0.0 

                Appendix B: Test Conditions and Expected Results   
  
 

Electronic Submission 
page  

 7.9.10 User is taken to the Inbox 
page 

  Click on the Continue hyperlink   

 7.9.11 

the Go button  

Submissions are 
displayed for the PHA 
Selected 

  Select a PHA Code from the DDL  
And Enter 2004 in the Year Field and Click 

  

 7.9.12  Click on Create XML Submission 
hyperlink 

User is taken to the PHA 
Info screen 

   

 7.9.13  Click on Browse button  Opens the Choose File 
window 

   

 7.9.14    

 7.9.15  Click on Load XML button  User receives message 
File Successfully loaded 

   

Req 
No. 
 

7.10 

Test Purpose: 
LOCCS/HUDCAPS interface change will 
directly load data from LOCCS/HUDCAPS 
into the REAC database tables. 

Expected Result Actual Result

  Condition(s)    
 7.10  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAM 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

7.10.0  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 

Highlight the file the user chooses to 
upload  

File is loaded into the file 
box field                              

 

7.10 

Test 
Steps 

Test 
Case 
 

Pass/Fail Comments 
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page  
 7.10.1  Click on the Continue hyperlink User is taken to the Inbox 

page 
   

 7.10.2  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.3 
Available Selection 
Criteria are displayed 

    Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 

 7.10.4  Click on LOCCS/HUDCAPS Disbursement 
Data radio button 
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.5  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

 
interface executes and 
generates a Successful 
Upload Message 

   The LOCCS/HUDCAPS

 7.10.6  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.10.7  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
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page  
 7.10.8  Click on the Continue hyperlink User is taken to the Inbox 

page 

 7.10.10  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.11  Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 

File Selected is populated 
in the Upload File field 

 

Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 

  

 7.10.12  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.13  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id:  

   

HFPHAB
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 7.10.14  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 

   

   

 7.10.9  Click on Maintenance hyperlink User is taken to the 
Maintenance page 
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page  
 7.10.15  Click on the Continue hyperlink User is taken to the Inbox 

page 
   

 7.10.16  Click on Maintenance hyperlink User is taken to the 
Maintenance page 

   

 7.10.17  Click on the LOCCS/HUDCAPS Upload 
Tab 

Upload Instructions and 
Available Selection 
Criteria are displayed 

   

 7.10.18  Click on LOCCS/HUDCAPS Disbursement 
Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Disbursement Data radio 
button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

   

 7.10.19  Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

   

 7.10.20  Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 7.10.21  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
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page  
 7.10.22     Click on the Continue hyperlink User is taken to the Inbox 

page 
 User is taken to the 

Maintenance page 
 Click on the LOCCS/HUDCAPS Upload 

Tab 
Upload Instructions and 
Available Selection 
Criteria are displayed 

7.10.25 Click on LOCCS/HUDCAPS Program 
Reference Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
Program Reference Data 
radio button is selected 
User has access to 
database 
 
File Selected is populated 
in the Upload File field 

7.10.26  
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

 7.10.27     Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAB 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

7.10.28  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 

 7.10.23 Click on Maintenance hyperlink    

 7.10.24    

     

 Click Upload Button    
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page  
7.10.29  Click on the Continue hyperlink User is taken to the Inbox 

page 
 7.10.30  Click on Maintenance hyperlink User is taken to the 

Maintenance page 
7.10.31  Click on the LOCCS/HUDCAPS Upload 

Tab 
Upload Instructions and 
Available Selection 
Criteria are displayed 

 7.10.32  

database 

   Click on LOCCS/HUDCAPS CFDA 
Program Data radio button  
 
Click on Browse button  
 
Select file to be Uploaded 
 

LOCCS/HUDCAPS 
CFDA Program Data 
radio button is selected 
User has access to 

 
File Selected is populated 
in the Upload File field 

 7.10.33     Click Upload Button 
Verify the LOCCS/HUDCAPS interface 
change executes and generates a Successful 
Upload Message. 

The LOCCS/HUDCAPS 
interface executes and 
generates a Successful 
Upload Message 

 7.10.34     Access FASS by using the (Internal Link) 
https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

 7.10.35  Click on the Financial Assessment 
Submission-PHA (FASPHA) hyperlink 

User is taken to the 
Financial Assessment 
Electronic Submission 
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page  
 7.10.36  User is taken to the Inbox 

page 
   Click on the Continue hyperlink 

 7.10.37  Click on Maintenance hyperlink User receives message: 
“You do not have 
authority to the requested 
action.” 

   

Req 

8 

Test 
Case 

8 

Test Purpose: 
Text change for Notes & Findings, 
Financial Statements instructions  

Expected Result Actual Result Comments 

     
 8  Access FASS by using the (Internal Link) 

https://www6-reac-
dev.hud.gov:80/ssmaster/  
And User id: HFPHAT 
and Access the Financial Assessment 
System hyperlink 

User is taken to the 
Secure Systems warning 
page 

   

 8.0  Click Accept button  User is taken to the Main 
Menu 

   

 8.1  Click on FASS-PHA hyperlink User is taken to the 
FASS- PH Electronic 
Submission screen  

   

 8.2  Click on Continue hyperlink User is taken to the Inbox    
 8.3  Select MN from the State DDL  

Select 9/30 from the Fiscal End Year DDL 
Enter 2004 in the Year field 
Click on Go button  

Information is displayed 
for the selected criteria 

8.4  Click on Review hyperlink for PHA Code: User is taken to    

No. 
 

Test 
Steps 

 

Pass/Fail 

 Condition(s)  
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MN020 information for the PHA 
Code selected 

 8.5  Click on Notes & Finding hyperlink User taken to the Notes & 
Findings screen 

8.6  Click on the Financial Statements Tab  User is taken to the 
Financial Statements page

 8.7     Verify the wording for Instructions has 
been changed to Government-Wide and/or 
Fund Financial Statements 

Wording has been 
changed to Government-
Wide and/or Fund Financial 
Statements 

   

    

 

Validation, Verification and Testing Plan (Draft) Page B-108                       07/01/2005 
  
 

 


	Revision Sheet
	GENERAL INFORMATION
	1.1Purpose
	Scope
	System Overview
	Project References
	Terms and Abbreviations
	Points of Contact
	Information
	Coordination


	TEST EVALUATION
	2.1Requirements Traceability Matrix
	2.2Test Evaluation Criteria
	2.2.1Accuracy and Validity
	
	PERFORMANCE MEASURE


	2.2.2Timing
	2.2.3Capacity Limits

	2.3User System Acceptance Criteria

	TESTING SCHEDULE
	3.1Overall Test Schedule
	3.2Security
	3.3Testing Location
	3.4Milestone Chart
	3.5Equipment Requirements
	3.6Software Requirements
	3.7Personnel Requirements
	
	
	Time Required



	3.8Deliverable Materials
	3.9Testing Tools
	3.10Site Supplied Materials

	TESTING CHARACTERISTICS
	4.1Testing Conditions
	Extent of Testing
	4.3Data Recording
	Testing Constraints
	4.5Test Progression
	4.6Test Evaluation
	4.6.1Test Data Criteria
	4.6.1.1Tolerance
	4.6.1.2System Breaks

	4.6.2Test Data Reduction


	TEST DESCRIPTION – SYSTEM TEST
	5.1System Test
	5.1.1System Functions
	5.1.2Test/Function Relationships
	5.1.3Means of Control
	5.1.4Test Data
	5.1.4.1Input Data
	5.1.4.2Input Commands
	5.1.4.3Output Data
	5.1.4.4Output Notification

	5.1.5Test Procedures
	5.1.5.1Procedures
	5.1.5.2Setup
	5.1.5.3Initialization
	5.1.5.4Preparation
	5.1.5.5Termination



	TEST DESCRIPTION – INTEGRATION TEST
	6.1Integration Test
	6.1.1System Functions
	6.1.2Test/Function Relationships
	6.1.3Means of Control
	6.1.4Test Data
	6.1.4.1Input Data
	6.1.4.2Input Commands
	6.1.4.3Output Data
	6.1.4.4Output Notification

	Test Procedures
	6.1.5.1Procedures
	6.1.5.2Setup
	6.1.5.3Initialization
	6.1.5.4Preparation
	6.1.5.5Termination



	APPENDIX A: REQUIREMENTS TRACEABILITY MATRIX
	(FASS-PH RELEASE 8.1.0.0)
	APPENIDX B: TEST CONDITIONS AND EXPECTED RESULTS
	
	
	loccs_pgm_participant_report (REAC table for LOCCS/HUDCAPS upload)
	loccs_pgm_participant_report (REAC table for LOCCS/HUDCAPS upload)
	loccs_pgm_participant_report (REAC table for LOCCS/HUDCAPS upload)
	loccs_pgm_participant_report (REAC table for LOCCS/HUDCAPS upload)




